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EXECUTIVE SUMMARY
 

The Project Management Oversight Contractor (PMOC) met with Metropolitan Washington 
Airports Authority (MWAA) on July 8, 2015 to conduct the monthly progress meeting for work 
performed in June 2015 on Phase 2 of the Locally Preferred Alternative (LPA) for the Dulles 
Corridor Metrorail Project. The Phase 2 project extends from the Wiehle Avenue Station in 
Fairfax County through Dulles International Airport to the Route 772 Station in Loudoun 
County. The PMOC plans to conduct future PMOC monthly progress meetings during the 
second week of each month. 

1.	 Project Description 

MWAA, in cooperation with the Washington Metropolitan Area Transit Authority (WMATA), 
proposes to implement a 23.1-mile rapid transit system in the Dulles Corridor of Northern 
Virginia. The proposed corridor follows the alignment of the Dulles International Airport 
Access Highway (DIAAH), the Dulles Toll Road within Fairfax County, and the Dulles 
Greenway, a private toll road in Loudoun County. MWAA is implementing the LPA in two 
phases as described below. 

Phase 1 of the Project (Initial Operating Segment), which went into revenue service on July 26, 
2014, provided the construction of the initial 11.7 miles of the rail project from the existing 
Metrorail Orange Line just east of the West Falls Church (WFC) Station to a station constructed 
at Wiehle Avenue with a total project cost of $3.142 billion. 

Phase 2 of the Project will provide 11.4 route miles of new track from the interim terminus at 
Wiehle-Reston East Station through Washington Dulles International Airport ("Dulles Airport") 
to a terminus in eastern Loudoun County. Phase 2 includes six new stations (Reston Town 
Center, Herndon, Innovation Center, Dulles Airport, Route 606 and Route 772 Stations). 
Phase 2 also includes a maintenance and storage yard facility at Dulles Airport, wayside facilities 
(including traction power substations, tiebreaker stations, and stormwater management ponds 
along the alignment), 5 new parking facilities with a total of 8,900 parking spaces, and sixty-four 
new railcars. The current Phase 2 project budget is $2,778,235,564 exclusive of parking 
facilities and finance costs. According to the last approved Package A schedule (March 2014 
Schedule Update), Phase 2 Revenue Service would begin in early 2019. However, MWAA 
announced on April 27, 2015 that they anticipated a delay of thirteen months to the Project. 

2.	 Project Status Summary 

	 Procurement Status – Phase 2 is divided into several packages that were procured 
separately: Package A includes the final design and construction of 11.4 miles of the rail line, 
stations and systems elements; Package S (the Advanced Earthwork Contract) includes the 
removal and relocation of the Phase 1 soils stockpiled at the Maintenance Facility site 
associated with Package B; Package B includes the final design and construction of the 
WMATA Maintenance Facility at the northwest corner of the Dulles Airport property; and 
Parking Facilities (formerly Package C) includes the design and construction of the five 
parking facilities at the stations in Fairfax and Loudoun counties. The parking facilities are 
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outside the scope of Phase 2. Package S was substantially completed on December 8, 2014 
with the remaining punch list items completed on May 15, 2015. 

Design Progress –During June 2015, the design of Package A was reported at 86% 
complete and the Issued for Permit (IFP) packages were reported to be 90.5% complete At 
the end of June 2015, two 90% packages, eight 100% packages and six IFP packages remain 
to be submitted by CRC. All the remaining packages are expected to be submitted by the end 
of July 2015. 

Package B design is at the overall 70% complete level. The 100% Integrated Permit Package 
(IPP) covering Early Civil Design has been submitted and is under review by MWAA. 

	 Construction Progress –Package A construction is 6% completed. Construction of the 
aerial section through the Dulles International Airport with the installation of 101 drilled 
shafts, pouring of 95 columns and pouring 71 pier caps having been completed through the 
end of June 2015. Work continues modifying the Dulles International Airport Access 
Highway (DIAAH) and Dulles Toll Road (DTR) to enable the construction of the Innovation 
Center, Herndon and Reston Stations. The contractor is preparing to use directional boring 
equipment to install the required systems and utilities under the DTR and DIAAH. The jack 
and bore work at the Innovation Station and Herndon Station has been difficult due to the 
type of rock encountered. Contractor continues to install ductbank and manholes for the 34.5 
KV traction power feeders along the DIAAH. Package B construction activity is anticipated 
to begin at the end of July 2015. 

	 Rail Car Procurement – On August 15, 2012, MWAA authorized WMATA to amend their 
contract with Kawasaki to exercise the option for an additional sixty-four 7000 Series railcars 
for Phase 2. WMATA’s letter of August 30, 2012 to MWAA confirmed the amendment to 
the Kawasaki Contract for the Phase 2 railcars. The latest schedule from Kawasaki dated 
June 25, 2015 continues to show final delivery for the last Phase 2 vehicle no later than July 
19, 2017. 

	 Phase 1 Closeout – MWAA has announced that there is a $76 million increase to the non-
federal portion of the Project Budget. The major portion of the increase is for the global 
settlement with Dulles Transit Partners (DTP) for the design-build contract at $45.9 million. 
In addition, the increase includes closeout of WMATA open issues which include: ATC Loss 
of Speed Readout Study, Heat Tape Upgrades, Art-In –Transit, Traction Power Remote 
Terminal Units and Remaining Punch List Items. It is anticipated that all of these items will 
be completed by December 31, 2015. In addition, there are remaining punch list items from 
VDOT and Fairfax County. Most of these items are expected to be completed by the end of 
2015. The major outstanding item is the resolution of the Old Meadow Road Realignment 
issue with VDOT. This will entail the performance of a cost/benefit analysis to determine 
what the resulting work will be. Any resulting work is expected to be completed by 
December 2016. The closeout of the FFGA is expected to occur six to eight months 
following payment of final Project costs which is expected to extend until late 2016 or early 
2017. 
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3. Core Accountability Information 

a. Cost 

Package A Package B Package S 
Original Budget $1,177,777,000 $249,280,530 $20,000,000 
Baseline Budget $1,177,777,000 $252,989,000 $5,950,297 
Estimate at Completion $1,229,464,459 $253,065,000 $6,250,297 
% Complete - Expenditures 20.1 7.1 97.8 

b. Schedule 

Package A Package B Package S 
Original Substantial Completion Date 7/7/ 2018 8/17/2018 12/8/2014 
Current Forecast Completion Date 8/7/2019 9/25/2018 12/1/2014(A) 
% Time expended 31.5 18.75 100 

c. Contingency 

Original Total Project Contingency $551,451,179 
Current Total Project Contingency $507,299,681 

4. Major Problems/Issues 

● Stormwater/Early Design Changes in Package A have resulted in a thirteen month 
delay to the Project’s construction substantial completion date to August 7, 2019. 
●The additional construction costs related to the Stormwater/Early Design Changes and 

attendant increased overhead costs have yet to be determined. 
● Cracking has appeared in the top flange of the 96” precast concrete girders which has 

resulted in the cessation of production of the 100’ long girders until the cause and 
resolution is determined. 
● WMATA has objected to the use of the prefabricated enclosures for the Tie Breaker 

Stations that provide access to the back of the switchgear via an exterior door. This 
resolution of this issue has not yet been reached although it has been over eight 
months since the issue was raised. This could have a negative impact on the Project’s 
schedule and budget. 
● The Package A contractor has encountered harder rock than anticipated which has 

forced him to go to Directional Boring rather than using a Jack and Bore Procedure. 
This could have a further negative impact on the schedule. 
● The delay to the Package A Contract will have a negative schedule impact on the 

Package B Contractor who will have to tie-in the Maintenance Facility lead and 
systems to the mainline. Package B contractor indicates impact is 8 months. 
● HPCC has proposed the use of shallow pit lifts that do not meet Project requirements 

and WMATA is unlikely to accept them. 
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MAIN REPORT
 

1. Grantee’s Capabilities and Approach 

a. Technical Capacity and Capability 

Based on lessons learned during the Phase 1 project, Metropolitan Washington Airports 
Authority (MWAA) is implementing an integrated project management organization 
consisting of MWAA and Project Management Support Services (PMSS) staff. The 
Board approved the contract for the PMSS and the contract was executed on July 26, 
2013. The first task order issued to the PMSS, Jacobs Engineering, was to provide 
staffing support for Phase 2. Prior to the new contract, the PMSS staff provided support 
for Phase 2 for preliminary engineering under a separate contract that expired on July 26, 
2013. 

On April 2, 2014, MWAA transmitted the final Phase 2 PMP, Version 1.1, including the 
Project Management Procedures, which were being submitted to FTA for initial review. 
On April 23, 2014, the PMOC recommended approval of the PMP and Project 
Management Procedures, and on May 19, 2014, FTA issued a letter approving the PMP 
and Project Management Procedures. 

The MWAA Manager of Quality Assurance/Quality Control (QA/QC) and Safety 
position has been split into two separate positions; Manager of QA/QC and Manager of 
Safety. William Green has been selected for the position of Manager of QA/QC and 
started in March 2015. The Manager of QA/QC reports directly to the VP Engineering. 
MWAA added two additional QA/QC lead positions to increase the level of QA/QC 
review on the Phase 2 Project and be more proactive in the field. MWAA intends to use 
the resumes received in response to the Manager of QA/QC position to fill those 
additional positions. The QA/QC lead positions will be used for Package A and Package 
B, and will report to the respective package leads. Ronnie “Joe” Cook has been selected 
for the lead QA/QC position for Package A and starts on June 16, 2015. Henry Gilbert 
was selected to fill the lead QA/QC position for Package B and started on May 19, 2015. 
The position of Deputy Director of Package A has been re-advertised and a selection is 
expected to made in July 2015. 

The Manager of Safety position closed on June 13, 2014. MWAA stated that the number 
of resumes received was limited, and after a review of those received, not many 
applicants had any FTA safety experience. MWAA added that it re-advertised the 
position, interviews were held and, as of September 19, 2014, MWAA had selected a 
potential candidate. David Law started as Manager of Safety on December 1, 2014. 
Mark Webster has been selected as the Package A Construction Safety and Security 
Manager. The advertisement to fill the Package B Construction Safety and Security 
Manager has been advertised. Mark Webster is also acting in this position until it is filled. 

Because Substantial Completion Date was delayed on Phase 1, MWAA has not been able 
to transfer the Phase 1 staff to the Phase 2 project as projected. A revised staffing plan 
was included in the final PMP submitted on April 2, 2014, showing the gradual transfer 
of the Phase 1 staff to the Phase 2 project through July 2014. However, MWAA’s 
proposed reorganization of the Phase 2 staff includes several new staff positions that 
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MWAA is in the process of filling. MWAA advertised for the position of Director of 
Project Controls and Contracts for Phase 2. Joseph Grantham, PE started as Director of 
Project Controls and Contracts in March 2015. The PMOC will continue to monitor the 
transition of staff from the Phase 1 project to Phase 2 to ensure that there are adequate 
levels of dedicated and experienced staff on Phase 2 to ensure effective and efficient 
progression of final engineering and project management. As of the end of June 2015, 
thirty-one full time equivalents were still working on Phase 1. These numbers show an 
increase of seven from the April and May 2015 reports. The increase represents 
additional WMATA staff involved in the Memorandum of Understanding (MOU) work. 

MWAA reported that the number of full-time equivalents for Phase 2 during June 2015 is 
1065, an increase of 183 from the revised May 2015 actual total of 882. This is 
composed as follows: MWAA – 29, Virginia Department of Rail and Public 
Transportation (DRPT) – 1, Virginia Department of Transportation (VDOT) – 2, 
Washington Metropolitan Area Transit Authority (WMATA) – 33, Project Management 
Support Services (PMSS) – 110, Capital Rail Constructors (CRC), Package A – 835, 
Hensel Phelps Construction Company (HPCC), Package B – 55, and Atlantic Contracting 
and Material Company (ACMC), Package S – 0. 

The WMATA project staff is co-located with the MWAA project staff. The Package A 
Design Build (DB) Contractor project staff and design team is located in the adjacent 
building. Due to the approved organizational structure, MWAA acquired additional 
space in the building and began occupancy of that space in October 2014. 

Upon completion of the project, WMATA will become the owner/operator of this 
extension to the existing Metrorail system. WMATA personnel have been active 
participants in the Phase 1 project, and the agency will have more staff involved on the 
Phase 2 project. 

b. Project Controls 

MWAA has developed project management procedures with regard to monitoring and 
controlling project scope, quality, schedule, cost, contingency management, and safety. 
These were submitted on November 14, 2014, and PMOC recommended on January 9, 
2015 that FTA approve the Draft PMP Version 2.0 and accompanying Project 
Management Procedures with comments. On February 6, 2015, MWAA submitted the 
Final PMP Version 2.0 to FTA for approval which was recommended for acceptance, 
with comments, by the PMOC to the FTA on March 23, 2015. The PMOC noted that the 
PMP should be updated in the early part of the fourth quarter 2015 to reflect the 
replacements to the recent departures from the MWAA staff and revised Project 
responsibilities. FTA’s letter of July 8, 2015 approved PMP Version 2.0 and requested 
that it be updated prior to September 30, 2015 to reflect the recent organizational 
changes. It is the PMOC’s observation that MWAA continues to monitor and control the 
project in accordance with their procedures. 

MWAA has adopted an electronic document control system, Autodesk Constructware, 
for Phase 2. All submittals and correspondence are input into the system and made 
available for any staff member needing access to the documentation. As a part of the 
electronic document control process, MWAA is using LATISTA (a separate software 
application) to post and process review comments electronically. Reviewers can put their 
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comments into the LATISTA system, the comments work their way back to CRC, and a 
record of the communication is retained. MWAA is utilizing an all-electronic 
distribution of plans. 

MWAA accepted HPCC’s request to use Prolog for their comment management system 
for design and submittal review in lieu of the electronic comment management system 
currently being used by MWAA on Phase 2, Package A (LATISTA). Prolog has been 
implemented by HPCC. Autodesk Constructware will remain the Phase 2 document 
control and permanent record management system. 

c.	 Compliance 

It is the PMOC’s observation that MWAA continues to follow the required statutes, 
regulations, and agreements. 

	 Disadvantaged Business Enterprise (DBE) Goal – MWAA developed a DBE 
Project Goal of 25% of the federal participation cost for Phase 2, which the FTA’s 
Region 3 Civil Rights Officer reviewed, and subsequently approved on August 26, 
2013. 

○ The PMSS Contract has a goal of 25%. 

○ The Package A Contract has a goal of 14%. 

○ The Package B Contract has a goal of 14%. 

○ The Package S Contract has a goal of 25%. 

○ The Special Inspection Contract has a goal of 15%. 

MWAA continues to review and verify reports DBE Subcontract awards and 
payments. 

Through the last assessment on June 30, 2015, DBE participation (subcontracts 
awarded toward the contractual DBE Goal) for each Prime Contract is: 

○ PMSS has subcontracted 75% of its goal, 

○ Package A has subcontracted 90% of its goal, 

○ Package B has subcontracted 16% of its goal, 

○ Package S has subcontracted 137% of its goal, and 

○ Special Inspections has subcontracted 100% of its goal. 

The total new DBE awards for June 2015 were $2,702,507. 

Through the last assessment on June 30, 2015, the Actual DBE Participation 
(payments to DBE Subcontractors toward the Contractual DBE Goal) for each Prime 
Contract was: 

○ PMSS is 54%, 

○ Package A is 10%, 

○ Package B is 0.65%, 

○ Package S is 85%, and 
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  ○ Special Inspections is 8.28%. 

Total DBE payments for June 2015 were $1,149,247. 

During the October 2014 meeting, MWAA reported that the Package S Contractor 
might fall short of meeting its goal of 25% by less than 10%. The Package S 
Contractor has shown improvement and has achieved 21.16% Actual DBE 
Participation. MWAA anticipates that the Package B DB Contractor will exceed its 
DBE goal, thus attaining the overall Project Goal of 25% of the federal participation 
cost for Phase 2. 

	 Davis-Bacon Act Verification – MWAA is reporting Davis-Bacon Act verification 
activities in the Monthly Progress Report. As of the MWAA June 2015 Monthly 
Progress Report, DBA compliance monitoring is ongoing including the review of 
certified payroll reports and Prime Contractor requests for additional classifications 
and wage rates. 

	 Title VI – FTA stated that Fairfax and Loudoun Counties have to secure approved 
Title VI Plans because they will be recipients of TIFIA loan funds for the project. 

Fairfax County: Fairfax County received FTA concurrence on the Interim Title VI 
Plan on April 8, 2014; however, FTA noted that Fairfax County’s Interim Title VI 
program expired on August 1, 2014. Fairfax County reported that the Fairfax County 
Board of Supervisors approved the Title VI Plan on July 9, 2014. Subsequently, the 
Fairfax County Board of Supervisors approved the Fairfax County Service Equity 
Analysis on July 29, 2014 and the Title VI Plan submitted to FTA for review, prior to 
the August 1, 2014 expiration date of the interim plan. At the December 2014 
meeting, Fairfax County reported that they had received FTA approval. Fairfax 
County is working on some of the interim steps required by FTA, and anticipates that 
it will then take an additional 12 to 18 months to implement the plan. 

Loudoun County: On January 16, 2014, the Loudoun Board of Supervisors approved 
adoption of the Title VI Plan. Loudoun County reported that the technical aspects of 
the Title VI Plan were assembled, reviewed by Loudoun County staff, and submitted 
to Mr. Michael Riess, FTA Region 3’s Civil Rights Officer, for review on January 22, 
2014. Loudoun County received FTA concurrence on the Title VI Plan on 
January 23, 2014 and Loudoun County is in the process of implementing its Plan. On 
March 10, 2014, the Loudoun Board of Supervisors held a Transit Summit to look at 
the future configuration of the entire bus system in Loudoun County. Any changes in 
service will be incorporated into the Title VI Plan. Loudoun County continues to 
implement their Title VI Plan. 

During the April 8, 2014 meeting, Loudoun County reported that requests for 
proposals were issued to contract operators for the Loudoun County commuter and 
local bus services for which Loudoun County is assuming responsibility from the City 
of Leesburg. The required Title VI clauses have been included in the documentation 
issued. During the May 6, 2014 meeting, Loudoun County reported that bids were 
received in response to the Request for Proposals (RFP) for the local and commuter 
feeder bus services. During the July 9, 2014 meeting, Loudoun County reported that 
the existing operator, Veolia Transportation, won the contract. The recommendation 
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for award was approved, and the contract executed by the Loudoun County Board of 
Supervisors in July 16, 2014. 

MWAA: During the September 9, 2014 meeting, FTA confirmed that the MWAA 
Title VI Plan was scheduled to expire by October 1, 2014 and stated that MWAA will 
need to update and submit its Title VI Plan before the existing plan expires. MWAA 
submitted the updated Title VI Plan to the MWAA reviewers in September 2014; and 
the Title VI Plan was submitted to FTA on October 1, 2014. FTA responded to the 
submission on January 12, 2015, and placed the plan “In Review” status and 
requested some additional information. The Title VI Plan was approved at the 
MWAA Board of Directors on March 18, 2015 and was forwarded to FTA on April 
1, 2015. During the July 8, 2015 meeting, it was noted that the Title VI Plan was still 
under FTA review. 

	 Safety and Security – The contractor’s safety performance reports, including the 
accident/injury statistics, are included in the MWAA Monthly Progress Reports. 
However, the PMOC requested that the Accident/Injury Statistics be provided by the 
fifteenth of each month, ahead of each monthly progress meeting. As of June 2015, 
CRC has recorded 1,264,940 hours worked with ten first-aid cases, three OSHA 
recordable cases, thirty-four incidents, eight utility hits, fifty-one environmental 
spills, four vehicular accidents, one property damage claim (>$1500) and one lost 
time case. One first aid case, two incidents and five environmental spills occurred 
during the month of June 2015. 

ACMC has recorded 51,024 hours worked with four incidents and four vehicular 
accidents and zero hours of lost time; there were no incidents or vehicular accidents 
during the month of June 2015. 

HPCC has recorded 82,962 hours worked with zero incidents and zero hours of lost 
time. 

	 QA/QC – The Quality Management Plan, Revision 1, submitted by CRC was 
approved in January 2014. MWAA added that it has requested that the QC plans be 
submitted from the CRC subcontractors and vendors. CRC has started submitting 
inspection test plans for MWAA review. 

QA audit surveillance schedules for design were developed for the first, second and 
third quarters of 2014 for Package A; MWAA transmitted the QA Audit and 
Surveillance Schedule for the third quarter 2014 on July 3, 2014. MWAA has 
performed and closed eighteen QA audits/surveillances to date; no areas of non
conformance were noted. The Audit Report of CRC’s Construction Safety/Security 
Programs was closed on June 18, 2015 with no conditions adverse to quality found. 

PMOC requested an updated QA Audit Schedule which was provided at the February 
10, 2015 meeting and MWAA has provided a rolling updated schedule at the Update 
Meetings. The most recent QA Audit Schedule for July through December 2015 is 
shown below from the July 8, 2015 Update Meeting. 

Cracking has appeared in the top flanges of the 96” deep girders which has caused a 
cessation of production of the 100’ long girders until the cause and resolution is 
determined. CRC and MWAA have each hired their own consultants to evaluate the 
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	 Community Outreach – MWAA provided its Phase 2 Communications and 
Community Outreach calendar for June 2015. The Phase 2 outreach efforts continue 
with 102 community outreach activities held during the month of June 2015: 
including 37 business outreach efforts, 16 construction-specific notifications and 18 
intergovernmental activities. MWAA continues to focus activities around the Dulles 
Airport with Airport tenants and communities beyond its perimeters, targeting the 
larger employers. 

MWAA’s new web site and twitter account were inaugurated during March 2015. 
Updates to the project website will be performed by the MWAA internal outreach 
team. 

Based on lessons learned from Phase 1, the community outreach team is meeting with 
the property owners as well as their tenants, since the property owners do not always 
communicate with their tenants. The tenants are those usually most impacted by 
construction disruptions. MWAA is also notifying the public of project completion 
expectations. 

CRC submitted a revised version of their Communications Management Plan, which 
was reviewed by MWAA and returned to CRC with minor comments. CRC 
resubmitted the revised Communications Management Plan on March 5, 2014. CRC 
has also expanded their community outreach team and is providing updates on 
upcoming work. 

The Construction hotline is up and running. Traffic alerts are going out on a regular 
basis especially for the Dulles Toll Road. The plan for issuing construction alerts at 
the Airport has been recently revised, and MWAA will now issue the alerts in lieu of 
the Airport Information Technology (IT) Department. 

2.	 Project Scope 

Phase 2 of the Project will provide 11.4 route miles of new track from the interim terminus at 
Wiehle Avenue Station through Dulles Airport to a terminus in eastern Loudoun County. Phase 2 
includes six new stations (Reston Town Center, Herndon, Innovation Center, Dulles Airport, 
Route 606 and Route 772). Phase 2 also includes a Maintenance Facility (maintenance and 
storage yard facility) at Dulles Airport, wayside facilities, including traction power substations, 
tiebreaker stations, and stormwater management ponds, along the alignment, five new Metrorail 
parking facilities at four stations to provide 8,900 parking spaces, and sixty-four new rail cars. 

a.	 National Environmental Policy Act (NEPA) 

MWAA prepared an Environmental Assessment covering the preliminary engineering design 
refinements for Phase 2, and issued it for public review on May 10, 2012. The FTA Regional 
Administrator issued a Finding of No Significant Impact (FONSI) on December 17, 2012, 
that stated there were “no significant environmental or socioeconomic impacts associated 
with the design refinements for Phase 2 of the Dulles Corridor Metrorail Project.” FTA 
cautioned that should there be any changes in the location of the parking facilities by the 
counties, or if they need any additional property for the construction of the parking facilities, 
MWAA must notify FTA immediately to determine if the environmental documents would 
need revisions. 
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DB teams were shortlisted and a final RFP issued on February 6, 2013. At the opening of 
proposals on April 19, 2013, CRC, a joint venture consisting of Clark Construction 
Group, LLC and Kiewit Infrastructure South Company had the lowest responsible and 
responsive bid of $1,177,777,000. On May 14, 2013, MWAA formally awarded the 
Package A Contract to CRC. NTP was issued on July 8, 2013 with a contractual duration 
for Package A of 1,825 calendar days from NTP. Thus, the Scheduled Substantial 
Completion Date for Package A is July 7, 2018. 

Design: CRC is in the twenty-fourth month of their contract and is continuing design 
activities. MWAA received the Preliminary Design submittal to establish the code year 
for building code compliance on July 23, 2013. It is MWAA’s position there are still 
some major deficiencies in the preliminary design document, but since this was the third 
submittal (second resubmittal) of the preliminary design document, MWAA decided to 
allow CRC to get a direct reading from the Authorities Having Jurisdiction (AHJ) in 
order for CRC to take MWAA’s comments more seriously. On January 27, 2014, CRC 
made the Preliminary Design submittal for the entire alignment to the respective AHJs 
the Virginia Department of General Services (DGS) and the Airports Authority Building 
Code Department - to establish the base building code year to be used for the project; 
CRC also gave the AHJs an overview of how the DB packages will be submitted for 
permit. The Preliminary Design submittal was transmitted to the AHJs with a cover letter 
from MWAA that identified what MWAA saw as the deficiencies in the submittal. In 
addition, MWAA sent a letter back to CRC stating that the Preliminary Design submittal 
was sent to the AHJs and that it is accepted-as-noted pending the final disposition by the 
AHJs. 

At the April 2014 meeting, MWAA reported that CRC did submit Fire, Life, Safety 
analyses in time for the April 3, 2014 meeting with the AHJs. During the meeting with 
the AHJs, CRC presented the Fire, Life, Safety analyses models to demonstrate to the 
AHJs that they had used proper methodology. MWAA reported that the outcome of the 
meeting was that the Preliminary Design submittal was conditionally accepted for the 
purposes of code basis and advancement of design; however, DGS has reserved accepting 
the Preliminary Design until CRC revises and resubmits the Route 772 Station design to 
address DGS comments. During the August 7, 2014 meeting, MWAA reported that CRC 
is in possession of a revised Fire-Life Safety Plan and the Exiting Model Study but does 
not plan to issue the revision as a whole, but as a revision to each station design package 
submittal. MWAA reported that the 60% submittal for the Route 772 Station was 
received on March 20, 2015, and MWAA and DGS are performing parallel reviews. 
During the May 6, 2015 update meeting, MWAA reported that the 60% was “accepted as 
noted” during the last week of April 2015. DGS is the AHJ for the Route 772 Station. 
MWAA needs the final disposition from the AHJ because the CRC payment milestone is 
tied to the approval by the AHJs. MWAA reported that based on the requirements of 
CPSM, the approval of the Phase 2 Preliminary Design submittal is a required 
predecessor to the approval of the 60% and 90% design submittals. The design of the 
Project is expected to continue through September 2015. 

CRC has submitted all of the 60 percent design submittals and all but two of the 90 
percent design submittals and all but eight of the 100 percent design submittals. All but 
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sixteen of the Issued for Permit (IFP) submittals have been completed. MWAA estimates 
that the overall design is currently 86% complete. 

There is a design issue with regard to the access to the tie-breaker stations. CRC has 
proposed a design which requires access to the rear of the DC circuit breaker enclosure 
be gained from outside the building. Although this configuration was used in Phase 1 of 
the Project and is used by other transit properties, WMATA believes this configuration 
exposes WMATA employees to an increased risk of electrical shock or burns, and 
exposes the equipment to the intrusion of dirt, debris and precipitation when the rear door 
of the building is opened. WMATA has formally notified MWAA that the proposed 
configuration is not acceptable. WMATA has disapproved any submittals that 
incorporate this tie-breaker configuration and has requested that MWAA provide a 
hazard analysis. The pros and cons of the two designs need to be documented and be 
presented to the Chief Executive Officers of WMATA and MWAA for resolution as soon 
as possible to avoid potential schedule impact. As of the July 8, 2015 meeting, this issue 
still has not been resolved and there is potential for further schedule delay if not resolved 
soon. 

CRC has submitted 100% design submittals for utilities, trackwork, civil, systems, station 
facilities, wayside facilities, and structures. All 100% design submittal packages are 
scheduled to be submitted by August 27, 2015. Weekly design management and review 
meetings, which started on July 31, 2013, are held to advance the design. MWAA and 
CRC continue to meet on Wednesdays and Thursdays to review the designs, review 
comments provided, and discuss upcoming submittals. CRC has implemented a design 
management plan and has defined what will be included in every package and the 
interfaces between the packages. CRC also assigned two more senior design reviewers to 
review the design submittals before they are submitted to MWAA. 

Commonwealth of Virginia’s Stormwater Management Regulations: MWAA has also 
requested that CRC comply with the latest stormwater management regulations. MWAA 
explained that the changes to revised stormwater regulations require that instead of 
constructing water retention ponds, CRC will be required to construct a variety of water 
treatment facilities that focus on water quantity and treating water quality, which could 
affect stormwater facility right-of-way. CRC plans to integrate the stormwater redesign 
into design and construction schedules. During the June 5, 2014 meeting, MWAA 
explained that CRC is required to comply with the Commonwealth of Virginia’s SWM 
Part II-B criteria. MWAA added that although the Virginia Stormwater Management 
Program (VSMP) Construction Permit allows CRC to be “grand-fathered” into the prior 
regulations, Virginia Department of Environmental Quality (DEQ) encouraged CRC to 
comply with the revised criteria to be current with the regulations. In addition, MWAA 
made a policy decision to implement the revisions to be compliant with the latest 
regulations. 

In response to the PMOC request, MWAA provided a draft white paper explaining the 
revision to the regulations, when the revision went into effect, why the revisions are 
being implemented and the potential impact to the design and construction costs and 
schedule of the project on July 8, 2014. The PMOC responded that the white paper 
received does not address the total cost and schedule impacts to design and construction. 
A separate discussion regarding the white paper was held after the July 2014 meeting. 

Dulles Corridor Metrorail Project – Phase 2 13 June 2015 



MWAA explained that preliminary engineering was performed during the transition in 
the regulations leaving MWAA with two options; change the criteria to SWM Part II-B 
and be in conformance with the latest regulations, or move forward with the prior 
regulations and race to complete the design to ensure that the project is “grand-fathered” 
into the prior regulations. MWAA made the determination to proceed with the new 
criteria. MWAA explained that the primary difference in construction is that the new 
regulations require a higher level of treatment for water quality. These treatment 
facilities, or Best Management Practices (BMP), are designed to eliminate pollutants to 
the stormwater entering the Chesapeake Bay. 

Site-specific maintenance of the BMPs will be the responsibility of the facility owner. 
Maintenance at the Dulles Airport will be the responsibility of MWAA, along the 
Greenway will be the responsibility of TRIP II (Dulles Greenway) and the Maintenance 
Facility will be the responsibility of WMATA. MWAA added that WMATA is aware of 
the maintenance requirements once this extension to the existing Metrorail system is 
turned over to WMATA. 

Revisions related to SWM Part II-B are being identified as design development proceeds. 
CRC has stated that the SWM Part II-B design is a change that would require increased 
design scope. Further design development will identify the extent of scope change, 
repackaging of design, and property impacts. MWAA added that the initial design 
submittals based on SWM Part II-B have been submitted for review. The 100% Dulles 
Airport Stormwater Management design submittal was received in June 2014 and the 
Issued for Permit (IFP) design submittal was submitted on August 28, 2014. The 60% 
Stormwater Management East design submittal was submitted on July 1, 2014 and the 
100% design submittal was submitted on October 17, 2014. The 60% Stormwater 
Management West design submittal was received on August 13, 2014. 

During the August 2014 meeting, MWAA reported that the Stormwater Study completed 
in February 2014 had been transmitted to the PMOC on July 29, 2014 along with a 
revised version of the SWM White Paper; the PMOC provided comments on August 6, 
2014. MWAA added that the design has been refined greatly since last month and they 
are continuing to assess opportunities to reduce the number of stormwater facilities and 
still meet the DEQ criteria. MWAA issued their response to the PMOC comments on 
August 27, 2014. MWAA reported that a level of effort agreement has been reached with 
CRC to resolve the additional design costs; however, discussions are still ongoing 
regarding construction and extended overhead costs. At the October 2014 meeting, 
MWAA reported that a preliminary independent cost estimate for design has been 
prepared for the change in the SWM Part II-B regulations. However, MWAA added that 
the lack of information makes the evaluation of construction and extended overhead costs 
difficult at this time. MWAA continues to hold discussions with CRC to refine the 
impacts to construction and MWAA plans to have an estimate of the construction costs 
and extended overhead impacts by the end of the third quarter of 2015. MWAA reported 
that a meeting was held with DEQ and CRC on August 28, 2014 to coordinate on the 
temporary drainage locations as a direct result of the implementation of SWM Part II-B. 
As a result of the meeting, criteria were established and 11 design packages had to be 
returned to CRC for revision. Discussions are ongoing on the temporary drainage 
locations. MWAA added that the project schedule is significantly impacted by the 
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temporary drainage requirements; however, no agreement on the schedule has been 
reached. The PMOC questioned whether MWAA had looked at the staffing on the CRC 
design team to determine if the delay to the design can be mitigated. MWAA responded 
that CRC has applied an additional 25 full-time equivalents (FTE) to the SWM Part II-B 
design effort, MWAA has reduced the review time from four weeks to two for the design 
package submittals and the 90% Stormwater Management East and West design package 
submittals have been omitted. MWAA recognized that several design packages have 
been reviewed and rejected as a direct result of the need to comply with SWM Part II-B 
regulations; however, MWAA added that CRC is still forecasting completion of the 
design as originally scheduled. 

At the October 2014 meeting, the PMOC questioned the issuance of a change order for 
the SWM Part II-B regulations stating that the Package A DB Contract required CRC to 
obtain and comply with required permits and environmental controls needed for the 
design, construction, and acceptance of the Work. The PMOC expressed their opinion 
that the Package A proposers had sufficient direction regarding the need to comply with 
the current SWM Part II-B regulations and codes. Since the successful proposer’s (CRC) 
schedule to implement the Project indicated that they would not meet the schedule 
associated with the older codes (i.e. VSMP Part II-C), then the VSMP Part II-B 
regulations applied. MWAA submitted a response to FTA dated December 5, 2014 with 
regard to PMOC’s concerns regarding the timeline of activities related to the VSMP and 
award of the Package A Contract. 

The PMOC also requested that the Counties provide white papers on the impact of SWM 
Part II-B relative to the design and construction of the parking facilities. Loudoun 
County stated that the new Stormwater Management requirements are included in the 
contracts for the parking facilities. Loudoun County submitted their White Paper on 
November 7, 2014 and Fairfax County issued their White Paper on December 5, 2014. 

Permits: MWAA attained the Wetlands permit from the Army Corps of Engineers during 
preliminary engineering. CRC considered doing a re-delineation because they found 
some areas that were wet on Airport property had not been included in the initial 
delineation. After discussions with the Airport and DEQ, an accommodation was made 
that the permit will not be re-delineated, but a permit modification submitted to the Army 
Corps of Engineers and DEQ showing changed areas based on refinements for technical 
accuracy. The permit modification was submitted to the Army Corps of Engineers and 
DEQ on April 7, 2014. CRC continues to meet with the various permitting agencies as 
necessary. 

Construction: As of the July 8, 2015 meeting, MWAA reported that of the 197 pier 
structures, 101 (51%) of drilled shafts had been completed, 95 (48%) of the pier columns 
had been cast, and 71 (38%) of the pier caps had been cast in aerial guideway 
substructure Sections S3 (Dulles Airport) and S4. Crews continue to drill and set anchor 
bolts and bearings on the pier caps for girders working north through the Airport. Crews 
are continuing to work on temporary bridges in the Yard Lead area in preparation for 
girder shipments and erection. These bridges are ready for traffic. Girders, other than the 
96” deep girders, continue to be cast at Coastal Precast and are ready for shipment to 
the site. The investigation into the cause of the cracking in the top flange of the 96” 
girders continues by the consultants for MWAA and CRC. Girder erection began on April 

Dulles Corridor Metrorail Project – Phase 2 15 June 2015 



20, 2015, with spans 48 and 49 being placed over three days of work. CRC has moved 
their staff into the trailers at the AP-4 field office complex. The contractor has completed 
all work and received occupancy permits for all field office trailers. Modification work 
continues along the DIAAH and Dulles Toll Road (DTR) to enable the construction of the 
Innovation, Herndon and Reston Stations. Jack and bore work at Innovation and 
Herndon Stations has encountered difficulties due to the type of rock being encountered 
and different types of equipment are being brought in to break through the rock. The 
contractor is preparing the use of directional boring equipment to install the required 
systems and utilities under the DTR and the DIAAH. Jack and bore work continues in 
areas where conditions are permitting this type of excavation and drilling. Mass 
excavation continues at Innovation Station in preparation for constructing foundations. 
Concrete barriers continue to be set along the DIAAH and DTR and work areas are 
being made safe with approved pull off areas set in place and truck turnarounds installed 
to minimize Project related truck travel times. Excavation east of the Aerial abutment A 
in the median of the DIAAH to the west side of Horsepen Run Bridge continues for future 
guideway construction. Horsepen Run Bridge deck plates continue to be set and welded. 
Storm drain extension work is ongoing on the eastbound Greenway adjacent to the 
widening area for stations. The installation of sanitary sewer and water line continues at 
Dulles Station. The realignment of Saarinen Circle for future station work continues 
along with modifications to the storm drains to accommodate the new roadway location. 

Work for the 34.5 Kv Traction Power Feeder continues with the installation of ductbank 
and manholes along DIAAH near the Innovation and Herndon Stations. Ductbank and 
manhole installation also continues along the DIAAH up to Abutment A approaching the 
east side of the Airport.. Installation of ductbank along the west side of Route 28 
continues for the future 34.5 Kv feeds from Dominion Virginia Power substation. 

Schedule: MWAA accepted CRC’s cost-loaded Proposal Schedule for the first six 
months with a maximum payment of $50 million, in addition to the cost of bonds, and 
insurance as a condition of the contract award. In August 2013, CRC resubmitted a 
revised cost-loaded Proposal Schedule. The revised Proposal Schedule was “Accepted as 
Noted” by MWAA Letter No. MWAA-P2-01014 dated September 4, 2013. 

The Baseline Schedule was to be submitted by CRC on November 5, 2013, 120 days 
from NTP, per contract. CRC did not meet this contract milestone on time and MWAA 
requested the immediate submission of the first draft of the Baseline Schedule via Letter 
No. MWAA-P2-01115 dated November 8, 2013. CRC formally submitted the draft 
Baseline Schedule on November 26, 2013 and meetings were held in December with 
CRC to review the draft Baseline Schedule and provide comments. On December 31, 
2013, MWAA received CRC’s draft Final Baseline Schedule, which addressed MWAA’s 
previous comments. MWAA has accepted-as-noted the draft Final Baseline Schedule, 
and CRC made some minor changes to the schedule. CRC resubmitted the Final 
Baseline Schedule on February 14, 2014 and MWAA “Accepted-as-Noted the schedule 
on February 25, 2014. As of February 28, 2014, CRC was working and billing to the 
Final Baseline Schedule. As requested, the Final Baseline Schedule was transmitted to 
the PMOC on March 6, 2014 for review. The Final Baseline Schedule is both cost-and 
resource-loaded and includes about 12,500 activities. 
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The initial Package A Rolling Baseline Schedules were submitted on July 16, 2014 and 
August 19, 2014, were not accepted by MWAA. CRC’s Proposed Revised Baseline 
Schedule (PRBS), reflecting progress through February 28, 2015, was received on April 
6, 2015 and showed a revised Scheduled Substantial Completion Date (SSCD) of August 
7, 2019. The PRBS reflects a thirteen month delay to the contractual SSCD. MWAA 
determined that the submitted PRBS was not contractually compliant and failed to 
represent a realistic path forward. MWAA’s “not accepted” disposition was 
communicated to CRC by a letter dated April 15, 2015. Subsequently, CRC submitted a 
revised final PRBS on May 4, 2015, which was “Accepted as Noted” by MWAA on May 
12, 2015. The PRBS reflects progress through February 28, 2015 with an agreed revised 
Scheduled Substantial Completion Date (SSCD) of August 7, 2019 which incorporates 
the thirteen month time extension. CRC’s May 2015 Monthly Schedule Update was 
submitted on June 8, 2015 utilizing the “Approved as Noted” Revised Baseline 
Schedule (RBS). The Monthly Schedule Update reflected August 30, 2019 for the Project 
SSCD, a 23 calendar day’s slippage. The primary cause of the schedule slippage is due 
to the lack of progress on Herndon Station jack and bore operations. CRC is to 
develop plans mitigating this delay and incorporate them into its June 2015 Monthly 
Schedule Update. The May 2015 Monthly Schedule Update submittal was “Not 
Accepted” and CRC is to develop mitigation plans to recover the lost days. 

During the July 2014 meeting, the PMOC questioned what is being done by MWAA to 
ensure that a workable schedule is received from CRC for the Phase 2 Project. MWAA 
responded that 5% is withheld from CRC’s monthly payment application for the rejection 
of the monthly schedule update; therefore, there is an incentive for CRC to submit a 
workable schedule for MWAA review and approval. MWAA added that 5% was 
withheld from the April 2014 payment application due to the rejection of the April 2014 
schedule update. 

In a follow up, the PMOC requested that going forward, the Revenue Service Date be 
updated during the monthly progress meeting, MWAA stated that there is a concern in 
providing a Revenue Service Date before the resolution of the SWM Part II-B criteria and 
other design changes. During the meeting, the PMOC added that a Phase 2 Project 
schedule also be provided. MWAA is awaiting resolution of the rolling design schedule 
associated with the early design changes before completing the overall Phase 2 Project 
schedule. MWAA distributed a draft of the overall Phase 2 Project Schedule on July 7, 
2015 which under review by all partners. 

 Dulles Maintenance Facility (Package B) 

Procurement: Package B includes the final design and construction of the WMATA 
Maintenance Facility and Storage Yard at the northwest corner of the Dulles Airport 
property. The yard storage tracks will have an initial storage capacity of 168 railcars, with 
the ability to expand to 228. The scope of Package B also includes the design and 
construction of at-grade rail tracks; facilities for railcar service and inspection; facilities 
for train dispatch, operation, and supervisory personnel facilities; facilities for police and 
security personnel; facilities for maintenance of way and materials warehouse; a yard 
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control tower; communications, traction power substations, and train control facilities and 
equipment; roadway construction and improvements. 

MWAA stated that there were no major changes resulting from the WMATA review. 
The contract drawings went through two cycles of reviews by MWAA and WMATA, 
which included the specifications and the statement of work. MWAA sent a letter to 
WMATA confirming a budget for Package B of $280 million, stating what scope will 
and will not be included in the base contract package. MWAA added that the 
procurement included options for the other scope items requested by WMATA but not in 
the base contract package. 

A two-step solicitation method similar to the procurement of Package A was followed 
wherein MWAA issued a Request for Qualifications Information (RFQI) followed by a 
request technical proposals and price proposals. The change from Package A is that 
instead of issuing a shortlist in response to the RFQI, MWAA just prequalified potential 
bidders on a pass/fail basis. The RFQI provided the minimum requirements for 
qualification. MWAA then issued a RFP package to all qualified potential bidders, and 
held collaboration meetings with each team to clarify the understanding of the 
requirements. The technical proposals were evaluated again on a pass/fail basis, and the 
price proposal will be low bid. This process was presented to the MWAA Board of 
Directors in October 2013 for concurrence and the MWAA Board of Directors did concur 
with this approach. 

MWAA issued the RFQI solicitation for the Package B Contract on November 12, 2013, 
and four qualification statements were received on December 20, 2013. A meeting of the 
evaluation panel was held to determine which offerors are qualified. The RFQI process 
was completed and all four offerors were determined to be qualified. Two teams had also 
been bidders on Package A. MWAA issued the RFP to the each of the four teams on 
February 11, 2014 and began the collaboration meeting process during the week of 
February 17, 2014. Collaboration meetings continued through the week of April 4, 2014 
and MWAA issued amendments and clarifications to the RFP based on feedback and 
questions received during the collaboration meetings. 

Technical Proposals were received from all four offerors on April 18, 2014. However, 
MWAA required clarifications to the technical proposals from all of the offerors, 
resulting in a delay to the procurement of about two weeks. Supplements to the technical 
proposals were received on May 22, 2014 and the evaluation completed by MWAA on 
June 3, 2014. All four offerors were determined to meet the technical requirements and 
invited to submit a price proposal. Price proposals were received on June 27, 2014. 
MWAA Procurement performed a responsibility determination and the lowest qualified 
bidder was selected. Final contractor selection and Notice of Recommended Award was 
announced on July 2, 2014, to Hensel Phelps Construction Company (HPCC). HPCC 
signed the contract on July 29, 2014 and MWAA issued NTP on August 18, 2014. The 
Preconstruction meeting was also held on August 18, 2014. 

The lowest qualified bid was $252,989,000, which is under the Package B budget of $280 
million. The $252,989,000 bid includes two options for the other scope items requested 
by WMATA but not in the base contract package: the Warehouse Building expansion and 
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the Track S-5 Hoists. MWAA added that the SWM Part II-B regulations are included in 
the Package B Contract. 

Substantial completion is scheduled for August 17, 2018. MWAA advised that because 
this is a construction contract approval, an award by the MWAA Board of Directors is 
not required; the Contracting Officer awarded the contract. 

Design: The Package B DB Contractor, HPCC, submitted the Design Management Plan 
and other required management plans in September 2014; MWAA “Accepted-as-Noted” 
the Design Management Plan and other required management plans. The 30% design 
package was submitted by HPCC on October 31, 2014. Construction is set to begin in 
the second quarter 2015. A meeting has been held with HPCC, MWAA and WMATA to 
discuss design development, including a two-day workshop on the Basis of Design. The 
PMOC requested a copy of the Basis of Design that was received from MWAA on 
October 13, 2014. WMATA and MWAA reviewed HPCC’s 30% Design Development 
submittal and comment resolution meetings continue to be held. At the May 6, 2015 
update meeting, MWAA reported that the HPCC 60% design submittal had been 
reviewed and was not accepted. A major issue is HPCC’s desire to use shallow pit lifts 
for the rail car shop hoists rather than the deep pit hoist configuration specified in the 
Project Technical Requirements. HPCC has submitted a Design Change Request (DCR) 
for WMATA’s consideration. 

Schedule: HPCC submitted its Final Baseline Schedule on January 28, 2015, and issued 
subsequent revisions on February 17 and February 24, 2015. MWAA “Accepted as 
Noted” the Final Baseline Schedule. This schedule is the basis for the Package B 
Monthly Updates and pay requests. 

MWAA received HPCC’s May 2015 Schedule Update on June 5, 2015, which was 
“Accepted as Noted”. The monthly schedule update reflects a forecasted Substantial 
Completion Date of September 25, 2018, which represents 39 days of delay to the 
contractual SSCD. The primary critical path is the early site design packages (Integrated 
Permit Package IPP #1) 90% and 100% approvals and site permitting. The permitting is 
followed by the implementation of the Stormwater Pollution Prevention Plan (SWPPP) 
measures and site clear and grub activities. After the site clearing, the path leads to the 
Service and Inspection (S&I) building construction. 

Advanced Earthwork for Maintenance Facility (Package S) 

The Phase 1 contractor used the site of the proposed Dulles Maintenance Facility to 
stockpile excavated material. To construct the new facility, it was necessary to move 
most of the stockpiled material and re-grade the site. MWAA has awarded an Advanced 
Earthwork contract to move the stockpile to another site on Dulles Airport property. 
MWAA reported that the Package S contract documents were revised prior to 
advertisement to ensure that the work for Package S is no longer within the Dulles 
Airport Air Operations Area. The same coordination procedures used during Phase 1 are 
already in place with the Dulles Airport staff and notices have been re-issued. 

Procurement: MWAA issued a Notice of Recommended Award to the third lowest 
bidder, ACMC, on November 1, 2013. Their bid was $5.950 million, well under the 
engineer’s estimate of $18.52 million. NTP was issued on November 18, 2013, with a 
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contractual duration of 385 calendar days from NTP, which resulted in a December 8, 
2014 completion date. 

Design and Permits: The interim final design submittal received on March 4, 2014 was 
the basis of MWAA permit application to begin the early erosion and sediment controls 
activities; however, the soil stability calculations were missing from the design package. 
The MWAA Construction Permit was issued on April 23, 2014; however, the approval 
for the installation of the erosion and sediment controls was issued prior to the issuance 
of the construction permit. Installation of the erosion and sediment controls began on 
April 21, 2014. 

MWAA received the request for minor modification to the Section 404 permit, which 
MWAA submitted to the Army Corps of Engineers and DEQ on February 7, 2014. The 
DEQ Water Protection Permit modification was approved on March 6, 2014. Approval 
from the United States Army Corps of Engineers was also received on March 6, 2014. 
The VSMP permit application was submitted to DEQ on March 12, 2014 and approved 
on April 7, 2014. 

During the July 9, 2014, meeting MWAA reported that DTP had completed the soil 
stabilization work, closed-out the DEQ and MWAA permits and fulfilled its 
environmental permit obligations required for the VSMP permit for the Laydown Area 11 
site. As of June 25, 2014, control and custody of the Laydown Area 11 site was turned-
over to ACMC. 

Construction: Installation of erosion and sediment control measures began on April 21, 
2014 and was completed by July 11, 2014. Construction of the haul road and the clearing 
work began in May 2014 and were completed by July 11, 2014. Removal of the soil 
began in July 2014 and MWAA reported in the November 6, 2014 update meeting that 
soil removal was completed in mid-October 2014. Survey confirmed that ACMC has 
provided the required finished grade elevations. Final grading and roadway restoration 
has been completed, and substantial completion was reached on December 8, 2014. 
Punch list work is underway. The final turf establishment work was completed on May 
15, 2015. This contract is in the closeout phase. 

Schedule: MWAA held a start-up meeting with ACMC on December 6, 2013 to review 
their management plans and to review their detailed baseline schedule. During the month 
of December 2013, ACMC submitted their management plans all of which were accepted 
by December 31, 2013. The Baseline Schedule for Package S was submitted by ACMC 
in December 2013 and returned Accepted as Noted on January 10, 2014. 

During the December 2014 meeting, MWAA reported that substantial completion was 
reached on December 8, 2014 with the exception of punch list work. Turf establishment 
will be accomplished in the spring of 2015 and MWAA is withholding funds to complete 
that work. MWAA reported that the punch list work was completed on May 15, 2015. 

Parking Facilities (formerly Package C) 

At present, Fairfax County and Loudoun County plan to design and construct the five 
required parking facilities. Loudoun County is in the procurement process and Fairfax 
County is in the design process. Fairfax County has finalized the locations of the garages 
located at Herndon and Innovation Center Station. Any NEPA issues will be resolved 
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once counties identify the final locations of the parking facilities. Fairfax County has 
submitted to MWAA the new locations for coordination with FTA on the NEPA 
approvals. 

Fairfax County: Fairfax County is currently responsible for two parking facilities: one at 
the Innovation Center Station and one at the Herndon Station. At the December 5, 2013 
monthly PMOC meeting, Fairfax County reported that it has hired the architectural, 
parking, engineering and traffic consultants for both the Innovation Center and Herndon 
parking facilities. Both the Innovation Center and Herndon parking facilities have 
completed the schematic design phase. 

The final locations for the parking facilities have been determined and all Land Use 
approvals have been obtained from the Fairfax County Board of Supervisors. On July 30, 
2013, Fairfax County approved a Real Estate Exchange Agreement for the site of the 
Innovation Center Station parking facility. The Agreement provides for the exchange of 
property and property acquisition necessary to implement a joint development plan. On 
May 15, 2014, Fairfax County obtained unanimous approval of the land use case from the 
Fairfax County Department of Planning and Zoning. Final acceptance to proceed with 
the relocation of the Innovation Center Station parking facility was approved by the 
Fairfax County Board of Supervisors on July 29, 2014. The parking facility will be 
moved to the south of the location shown in the preliminary engineering plan. Fairfax 
County stated that the scope and size of the Innovation Center Station parking facility 
would not change from what was provided in the NEPA documents. MWAA submitted 
the results of their Environmental Re-Evaluation for Locality Parking Garage 
Refinements for Herndon and Innovation Center to the FTA on June 4, 2015. This 
submission is under review by FTA. 

At the Herndon Station, Fairfax County evaluated a concept to shift the location of the 
parking facility from what is shown in the preliminary engineering plan from the west 
side to the east side of the station location. The County owns the site shown in the 
preliminary engineering plans on the west side and has reached an agreement with the 
adjacent landowner on the east side for a land acquisition in order to relocate the Herndon 
Station parking facility. Final acceptance to proceed with the relocation of the Herndon 
Station parking facility was approved by the Fairfax County Board of Supervisors on 
October 7, 2014. Fairfax County added that the scope and size of the Herndon Station 
parking facility would not change from what was provided in the NEPA documents. 

Fairfax County reported that the design schedule for the parking facilities has slipped by 
30 to 60 days. With the start of final design in fall 2014, and anticipating twelve months 
for design, the NTP for construction is scheduled in the spring of 2016. Project 
completion is scheduled in April 2018. However, with MWAA’s announcement that the 
Project will be delayed for thirteen months, Fairfax County will revise their schedule 
based on MWAA’s updated Project schedule before proceeding. 

The County’s Department of Public Works and Environmental Services is the lead 
county agency for the design and construction of both parking facilities, and will be 
responsible for the project management and oversight of both projects. Fairfax County 
anticipates issuing a Design-Bid-Build solicitation through the Public Works and 
Environmental Services Department for the construction of both of their parking 
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facilities. The County plans to design, construct, own, maintain, and operate both 
parking facilities. Fairfax County has selected the design team and awarded the contracts 
for both parking garages. Fairfax County has been coordinating with MWAA on the 
NEPA reviews based on the shift of the garage locations. A teleconference was held 
between MWAA and FTA on March 13, 2015 to discuss the documentation required for 
the site changes of the garages at the Herndon and Innovation Center Stations. 

Fairfax County has authorized approximately $2.5 million to start design work on both 
parking facilities, and completion of construction is expected in April 2018. The 
schematic design has been completed and a Value Engineering review has been held 
during the last week in March 2015. The series of recommendations is being evaluated. 
Design completion is scheduled for April 2016. 

Loudoun County: Loudoun County is currently responsible for three parking facilities: 
one at the Route 606 Station and two at the Route 772 Station. On November 16, 2012, 
Loudoun County issued a Solicitation for Conceptual Proposals through the 
Commonwealth of Virginia Public-Private Transportation Act of 1995 (PPTA) for the 
Loudoun County Parking Facilities. The solicitation requested the submittal of 
conceptual proposals from qualified private entities for the finance, design, development, 
construction, and operation of the parking facilities for Route 606 and 772 Stations. 
Following a detailed review of the proposals by Loudoun County staff, an action item 
was presented to the Loudoun County Board of Supervisors requesting their approval to 
proceed with a Best and Final Offer for the three parking facilities. At its meeting on 
July 17, 2013, the Board voted to reject the three initial proposals received through a 
Request for Information process. The Board voted instead to solicit new proposals 
through a RFP process. 

Loudoun County has affirmed its strong desire to procure the parking facilities outside of 
the MWAA program, and intends to privatize the three parking facilities. However, 
should the privatization process fall short of the County’s expectation for acceptance, 
Loudoun County would move forward with the second option for acceptance of 
responsibility for the parking facilities, which would be to build the parking facilities 
through the County using a DB approach. 

Procurement of the parking facilities in Loudoun County is proceeding on schedule. On 
September 3, 2013, Loudoun County issued a RFP for the design, construction, 
financing, operation and maintenance of the three Phase 2 parking facilities. Bidders 
could propose on one, two or all three sites, and the bidder for the Route 772 North 
parking facility will have to provide proof of ownership of the site. During the 
November 6, 2013 meeting, Loudoun County reported that they received four proposals 
for the privatization of each of the three parking facilities on October 30, 2013. Loudoun 
County has reviewed the proposals and one was deemed nonresponsive at the Route 772 
North parking facility because the offeror did not provide proof of legal ownership of the 
property or the ability to own the property, which was a requirement of the RFP. 
Loudoun County has assembled a procurement team that is reviewing and scoring the 
proposals received. Jones Lang LaSalle is leading the procurement review team due to 
the financial component of the proposal, and both MWAA and WMATA members were 
added to the procurement review team as technical members. The procurement review 

Dulles Corridor Metrorail Project – Phase 2 22 June 2015 



team has met twice to summarize the financials and to perform a cursory review of the 
financials and feasibility of the proposals received. 

Oral interviews were held in December 2013 with each of the teams. The RFP required 
that offerors adhere to the preliminary engineering location of each of the facilities; all 
did with the exception of one team that is proposing that the Route 772 North site be 
moved to a site that they own within walking distance of the station area. Loudoun is 
looking at what kinds of impacts, (time delay, penalties, etc.) will be incurred due to a 
change in the site location. 

On January 16, 2014, the Loudoun Board of Supervisors voted in favor of the County 
taking responsibility for the funding and construction of the Route 606 and 772 North and 
South parking facilities. In addition, in the same motion the Board directed staff to 
pursue further evaluation of all four of the Public-Private Partnership (PPP) offers for 
each of the parking facilities, citing that all are in the range of general acceptance. 
Linked to the garage procurement, the Chairman indicated that staff was in the process of 
obtaining DB estimates for the parking facilities as well. This will establish a parallel 
path should the PPP approach fall short. The estimates will also provide an independent 
design and construction estimate for each garage. 

At the January 8, 2014 meeting, FTA requested a timeframe for Loudoun County to make 
a recommendation to the Loudoun Board of Supervisors for a selected offeror(s) to 
procure the parking facilities. Loudoun County reported that at the January 15, 2014, 
Loudoun Board of Supervisors meeting, the Board voted to finance and construct the 
Loudoun County garages separate from the Dulles Corridor Metrorail Project, subject to 
receiving TIFIA funds for their share of the Project. Subsequently, in accordance with the 
PPTA, on February 12, 2014 there was a public hearing on the four proposals that were 
posted on the Loudoun County website (www.loudouncounty.gov/procurement). 

Loudoun County distributed a second round of questions to each team. The questions are 
specific to each team’s submittal and focus on clarification of financial areas in their 
respective proposals. Questions were derived from an early series of one-on-one 
discussions with the offerors. All questions received from the offerors during the week 
of February 28, 2014 were financial in nature. 

On March 5, 2014, the Loudoun Board of Supervisors met in closed session for staff to 
provide the Board with the following information: 

1)	 In-depth financial details for each of the four offerors. This information is currently 
being assembled with the assistance of Jones Lang LaSalle. 

2)	 Two independent DB cost estimates based on similar specified parking facilities in 
order to establish a baseline for negotiation. Loudoun County contacted MBP 
Engineering and requested that they contact DB contractors that build parking 
facilities for a detailed breakdown and capital cost estimate in order to compare to the 
types of costs received from the four offerors. Loudoun County asked that the DB 
contractors not be identified so as not to preclude them should opportunities become 
available. 

3)	 Details on the approach and content to be used during the negotiations and to identify 
benchmarks for each negotiation. 
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4)	 Once negotiations are completed, provided the process of assessing whether the 
benchmarks were achieved during negotiations, and what the follow-up activities 
would be. The Board will also be provided with a decision matrix for the final 
approval for privatization that will identify and determine the factors for selection. 

During the closed session on March 5, 2014, the Loudoun Board of Supervisors approved 
the Design-Build-Operate-Maintain and Finance (DBOM+F) method for the procurement 
of the parking facilities. They discussed and decided on the parameters for the Best and 
Final Offer (BAFO). The request for a BAFO was transmitted to all four of the bidders 
on April 11, 2014 and the BAFOs were received from all bidders on May 14, 2014. 
Loudoun County reviewed the BAFOs and issued a short list for each parking facility for 
negotiations. A recommendation to start negotiations for the DBOM+F contract award 
for each of the parking facilities was approved by the Board of Supervisors at the June 
10, 2014 meeting. Jones Lang LaSalle will lead formal negotiations for the County. 

During the July 8, 2015 meeting, Loudoun County provided an update on each of the 
parking facilities: 

Route 772 North (Ashburn North) – The Interim Agreement with Comstock was 
signed on February 18, 2015. Loudoun County reported that they expected the Final 
Comprehensive Agreement to be reached by the end of September 2015. The completion 
of Final Design is expected by January 2016 with the completion of construction 
anticipated by February 2017. MWAA submitted the results of their Environmental Re-
Evaluation for Locality Parking Garage Refinements for the Route 772 North (Ashburn) 
to the FTA on June 4, 2015. This submission is under review by FTA. 

Route 772 South (Ashburn South) and Route 606 (Loudoun Gateway) – The 
recommended DBOM+F contractor, Nexus Properties, Inc., has proposed that both of the 
facilities be constructed on the sites identified in preliminary engineering. As of the 
September 2014 meeting, Loudoun County reported that negotiations are advancing and 
Loudoun County is in the process of assembling the legal documents for all three parking 
facilities. In addition, Nexus Properties has requested the design criteria for the parking 
facilities. During the September 2014 meeting, Loudoun County reported that it 
anticipates commissioning the parking garages in March 2018 in accordance with the 
original PPTA schedule. During the February 10, 2015 meeting, Loudoun County 
reported that there was no change to this schedule. Loudoun County legal staff is 
preparing the Interim Agreements with Nexus for the Route 772 South and Route 606 
Parking Facilities. At the July 8, 2015 meeting, Loudoun County confirmed that they were 
negotiating the Final Agreement for both locations with Nexus and expected agreement 
to be reached by the end of September 2015, and that the negotiations were proceeding 
well. However, Loudoun County is awaiting MWAA’s recovery schedule relative to the 
reported thirteen months delay to the Project before determining their schedule for these 
two parking facilities. 

e.	 Other Phase 2 Contracts 

	 Structural Tests and Special Inspections 

	 An RFP was issued December 27, 2013, for a contract to perform structural tests and 
special inspections on rail stations, guideways, bridges and substations, which are part 
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of the Project. Proposals were received on January 30, 2014. The contract was 
approved by the MWAA Board of Directors on April 16, 2014, and was awarded to 
Professional Services Industries (PSI) on April 18, 2014. CTI Consultants, Inc. filed 
a protest on April 28, 2014. The protest was denied on May 1, 2014, by the Manager 
of Procurement and Contracts. On May 13, 2014, CTI requested a review, by the 
MWAA CEO, of the rejection of the protest. On June 9, 2014, the CEO confirmed 
the protest denial decision and denied CTI’s review request. PSI continues to perform 
testing and inspections of the construction activities, which will include Package A 
and Package B. 

 Building Code Plan Review and Inspection Services 

An RFQI was issued on December 23, 2013, for a consulting firm to conduct building 
code plan review and inspection services for the Project. The firm will also conduct 
review of stormwater management plans, provide associated erosion and sediment 
control inspections, plan review and enforcement services, and provide general 
environmental services as assigned during construction of the Project. Qualifications 
were submitted on January 23, 2014, and the contract was approved by the Airports 
Authority Board of Directors on April 16, 2014. The contract was awarded to IBTS 
Government Solutions on May 29, 2014. Task Order 1 was issued with NTP on 
June 5, 2014. 

 Environmental Professional Services 

The contract for environmental professional services needed to support the 
completion of Environmental Due Diligence Reports (Environmental Screening 
Assessments, Phase I Environmental Site Assessments, and Phase II Environmental 
Site Assessments) for real estate acquisition on the Project was awarded to 
Environmental Alliance, Inc. on March 25, 2014. 

f. Real Estate and Project Development 

MWAA submitted their Real Estate Acquisition Management Plan (RAMP), Revision 0, 
for Phase 2 on August 19, 2013. The PMOC requested the appendix listing the Phase 2 
properties, which was received by the PMOC via the Property Acquisition List letter 
dated September 27, 2013. Details of the required properties will be developed during 
the design phase of the Package A Contract. The PMOC reviewed the RAMP and 
provided comments to FTA on November 13, 2013. A teleconference to discuss the 
comments and the changes from the Phase 1 RAMP was held on November 15, 2013, 
and MWAA resubmitted the RAMP, Revision 1, in response to the comments on 
February 5, 2014. FTA provided comments on the RAMP, Revision 1, on February 26, 
2014 and MWAA resubmitted the RAMP, Revision 2, on April 1, 2014 incorporating all 
previous FTA and PMOC comments, including those provided on February 26, 2014. 
Prior to the June 2014 meeting, a conference call was held with Pamela Peckham, FTA 
Realty Specialist, to discuss FTA comments to the RAMP. FTA also transmitted its 
comments on the RAMP to MWAA on July 9, 2014 for incorporation into the next 
revision of the RAMP. MWAA addressed the comments and resubmitted Revision 3 to 
the RAMP, including Procedure P2M-3.01, on August 6, 2014. The PMOC 
recommended that FTA accept this revision and the FTA letter accepting the RAMP was 
forwarded to MWAA on August 18, 2014. 
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MWAA reported that the letter submitted to FTA in 2007 requesting to raise the 
threshold values to $100,000 and $1,000,000 respectively was for the entire 23-mile 
corridor and not only Phase 1. In addition, FTA’s approval letter October 5, 2007 did not 
preclude Phase 2 nor did it specify Phase 1. As a result, MWAA determined that the 
threshold increase applied to the entire corridor, and in response to FTA, MWAA 
submitted a letter requesting to reauthorize the threshold limits used for Phase 1 for 
Phase 2 by January 8, 2014. MWAA submitted a supplement to the letter, in accordance 
with the FTA Circular 5010.1D, to FTA on February 6, 2014. FTA stated that approval 
of the threshold letter is pending FTA review of the revised RAMP. At the May 6, 2014 
meeting, MWAA expressed the need for the approval to increase the threshold limits as 
there are several acquisitions that will be above the current threshold. On July 3, 2014, 
FTA approved the increase for threshold limits for the Dulles Phase 2 Project. 

Responsibility for Phase 2 right-of-way will be directly under MWAA and not the DB 
Contractor as in Phase 1. The exception to this is that CRC is responsible for utility 
relocation and property acquisitions outside of the parcels that MWAA has identified as 
part of the preliminary engineering plans. In conjunction with CRC, MWAA has 
identified the project parcels and broken them into priorities (1, 2A, and 2B) under the 
contract. 

Priority 1 parcels were identified by MWAA during preliminary design as the primary 
parcels that would be needed by the Package A Contractor. MWAA has developed 
Property Identification Plans (PIP) for the Priority 1 parcels based on CRC’s current 
design and CRC is responsible for verifying the PIPs are adequate to support 
construction. The Project team will be the negotiator and relocation manager for the 
Priority 1 parcels and MWAA has retained consultants for the appraisal and appraisal 
review work associated with the acquisition of the Priority 1 parcels. MWAA has one 
year to deliver the property once the PIP is verified by CRC. CRC has verified the 
Priority 1 PIPs for parcels 207, 214, 220 and 237. MWAA reported that no new 
properties would be moved into Priority 1; however, Priority 1 properties can be deleted. 
In addition, any additional properties identified as high priority (not identified as Priority 
1) will become Priority 2A. 

Priority 1 parcels are primarily for the stormwater ponds and the ancillary facility 
locations. MWAA continues to develop the property appraisals and the right-of-way 
plans for the Priority 1 acquisitions where access was due to CRC by March 15, 2014. 
The PMOC requested the new schedule for Priority 1 acquisitions now that the March 1, 
2014 deadline has passed. MWAA responded that an additional year was incorporated 
into the process to bring the date for Priority 1 acquisitions to March 1, 2015. MWAA 
reported that the Priority 1 parcels were developed by MWAA during preliminary 
engineering; however, CRC had different priorities. MWAA added that it is working 
with CRC and has provided CRC with early access/rights of entry, which has been 
largely successful. MWAA provided a revised property acquisition schedule on October 
3, 2014. 

The status of the Property Acquisitions is shown in the following table. 
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MWAA has received Rights-of-Entry with the users at the Dulles Airport to accelerate 
the acquisition process. MWAA is working with the Real Estate Manager at the Dulles 
Airport to review leases and is using the lease provisions for the Rights of Entry. 
MWAA is also relocating tenants within the Dulles Airport to accommodate CRC’s 
construction activities. In addition, to accommodate CRC’s construction activities, 
MWAA has expedited obtaining access rights to some of the Dulles Airport properties. 

Third-Party Appraisal Review Services Contract: An RFP for Phase 2 appraisal review 
services was issued on June 7, 2013 and an award issued to Appraisal Review Specialists, 
LLC, on October 10, 2013. The majority of the Priority 1 appraisals has been completed 
by the appraisal consultant, Parli Appraisal, Inc., and is with the review appraiser. 
MWAA added that the PMSS team would be the negotiator and relocation manager for 
the Priority 1 parcels. Because some of the properties are at the airport, MWAA is 
dealing with leaseholds as opposed to the property owners for the acquisition of airport 
parcels. 

Third-Party Property Acquisition Consultant Contract: MWAA has also retained a 
property acquisition consultant for the remainder for the parcels (Priority 2 and 3) using 
VDOT’s specifications. The RFP was issued on May 23, 2013, and the contract was 
awarded on August 26, 2013 to Stantec Consulting Services, Inc. A kickoff meeting was 
held on November 8, 2013. 

Archeological Investigation: 

At the June 5, 2014 meeting, MWAA reported that the archeological investigation in the 
area of the Yard Lead west of the guideway line will resume the week of June 9, 2014 
and the remaining work should take approximately two weeks. The archeological 
investigation was reported as being completed during the July 9, 2014 meeting. Nothing 
of significance was found. MWAA understands that it has concurrence from SHPO not 
to perform the last step of the investigation, which was to be mechanical exploration, 
since they have found nothing of significance thus far. SHPO has issued their 
concurrence that the activity in that western area of the Yard Lead is subject to no further 
evaluation because it is wetland and due to the realignment of the guideway, no structures 
or track will be built in that area. A draft report was submitted by the archaeology team 
in November 2014 and comments were provided back for incorporation into a revised 
draft report which was submitted to SHPO in December. SHPO commented on security 
fencing drawings on roadway overpasses in mid-February. At the March 11, 2015 
meeting, MWAA noted that they had responded to SHPO the previous week. At the April 
8, 2015 meeting, MWAA reported that they had forwarded SHPO’s comments to CRC 
for disposition. During the July 8, 2015 meeting, MWAA reported that the materials had 
been shipped to SHPO in June 2015. 

Commonwealth of Virginia’s Stormwater Management Regulations: MWAA reported 
no additional right-of-way should be needed because of revisions in regulations and, 
therefore, no new agreements are being contemplated at this time. MWAA added that at 
most, temporary construction easements might be needed. No new private ponds or 
shared use private ponds are anticipated at this time. At the September 9, 2014 meeting, 
the PMOC questioned MWAA’s July 2014 monthly report that identified two new 
parcels for stormwater quality swales as part of the Priority 2A parcels. 
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g.	 Utility Coordination 

MWAA submitted their Permit Management Plan, Revision 0, for Phase 2 on August 19, 
2013. The PMOC has completed its review of the Permit Management Plan and 
provided a draft spot report with recommendations to FTA for review on October 8, 
2013. The draft Spot Report was transmitted to MWAA for review on December 9, 
2013. MWAA resubmitted the Permit Management Plan, Revision 1, on April 1, 2014 
incorporating all previous FTA and PMOC comments. On April 22, 2014, the PMOC 
advised FTA that the comments to the earlier submissions of the Permit Management 
Plan had been incorporated and recommended that FTA accept the Permit Management 
Plan with the understanding that it may need to be updated as the design of Phase 2 
proceeds and additional requirements are identified. Initially, FTA advised that its 
approval of the Permit Management Plan would be coupled with the RAMP review; 
however, at the July 9, 2014 meeting FTA stated that it would accept the Permit 
Management Plan independent of the RAMP. On August 8, 2014, FTA issued a letter 
approving the Phase 2 Permit Management Plan, Revision 1. 

MWAA advised that if the counties build the parking facilities, the counties themselves 
would be the code officials and not the Department of General Services. In addition, the 
counties will be responsible for compliance with local requirements for stormwater 
design and other design requirements. The contract with CRC states that all utility 
relocations associated with Package A are the contractor’s responsibility. 

h.	 Vehicle Procurement 

On August 15, 2012, MWAA authorized WMATA to amend their contract with 
Kawasaki to exercise the option for an additional sixty-four 7000 Series railcars for 
Phase 2. WMATA’s letter of August 30, 2012 confirmed the executed amendment to the 
Kawasaki Contract. The MWAA budget including contingency, in year of expenditure 
dollars, for the Phase 2 railcars is $213.383 million. The latest schedule from Kawasaki 
dated June 25, 2015 shows final delivery for the last Phase 2 vehicles remains as no later 
than July 19, 2017. 

3.	 Project Management Plan and Sub-plans 

MWAA has submitted the PMP and required sub-plans. Below is the status of each plan 
received by FTA through June 30, 2015. 

	 MWAA submitted that latest version of the draft Phase 2 Project Management Plan 
(PMP), Version 1.1 to FTA on May 16, 2013 for FTA review and approval. Version 1.1 
included modifications based on the comments received from FTA to Version 1.0, dated 
November 2012 submitted to FTA on December 7, 2012. The résumé summaries of key 
personnel were received on June 21, 2013. On August 2, 2013, the PMOC recommended 
that FTA accept the PMP Version 1.1, with comments, and on November 3, 2013, FTA 
directed MWAA to address the comments provided and formally issue the final PMP for 
this stage of the Phase 2 project for approval. 

On April 2, 2014, MWAA transmitted the final Phase 2 PMP, Version 1.1, including the 
Project Management Procedures, which were being submitted to FTA for initial review. 
The PMOC advised FTA that the previous comments to the draft PMP have been 
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satisfactorily addressed and recommended FTA acceptance on April 23, 2014. The FTA 
letter approving the PMP was sent to MWAA on May 19, 2014 and the final PMP, 
version 1.2 (without track-changes) was issued. On June 4, 2014, MWAA met with FTA 
to discuss potential reorganization plans for the Phase 2 Project. A subsequent meeting 
was held on June 13, 2014. On July 28, 2014, MWAA submitted its proposed 
organization chart, draft description of the roles and responsibilities of the key staff, and 
the resumes for five key staff members in the proposed reorganization of the Phase 2 
Project. The PMOC reviewed the submittal and provided comments to MWAA on 
August 6, 2014. MWAA addressed the PMOC’s comments in the next revision of PMP, 
Draft PMP Version 2.0, which, along with Project Management Procedures were 
submitted to PMOC on November 14, 2014. PMOC recommended that FTA accept the 
Draft PMP and associated Project Management Procedures with comments on January 9, 
2015. FTA accepted the Draft PMP with comments on January 22, 2014. MWAA 
submitted the Final PMP Version 2.0 on February 6, 2015 that is under review. PMOC 
recommended that FTA accept the PMP Version 2.0, with comments, on March 27, 2015. 
PMOC’s comments included the requirement that the PMP be updated early in the fourth 
quarter of 2015 due to the recent departures of several MWAA staff members and the 
planned reassignment of some duties. 

	 MWAA submitted the latest revision of the Phase 2 Quality Program Plan (QPP), 
Revision 1, to the FTA on March 26, 2013 for FTA review and approval. The QPP 
incorporates the changes to address the PMOC comments to QPP Revision 0, dated 
October 24, 2012 submitted to FTA on December 12, 2012. The comments were 
discussed after the March 7, 2013 FTA/PMOC monthly meeting. The PMOC 
recommended acceptance, with comments, of the QPP to FTA on May 17, 2013, and on 
September 23, 2013, FTA approved the Phase 2 QPP, Revision 1, and requested that 
MWAA update it as needed as Phase 2 continues to move forward through final design 
and construction. In addition, FTA requested that MWAA submit the Phase 2 Project 
Management Procedures to FTA and the PMOC for review. MWAA submitted the 
Phase 2 Project Management Procedures with the April 2, 2014 resubmittal of the PMP 
and PMOC recommended FTA acceptance on April 23, 2014. The FTA letter approving 
the Project Management Procedures was sent to MWAA on May 19, 2014. Project 
Management Procedures, revised to reflect the re-organization, were submitted to PMOC 
on November 14, 2014. PMOC recommended that FTA accept the revised Project 
Management Procedures on January 9, 2015. 

	 MWAA submitted the Phase 2 Safety and Security Management Plan (SSMP), 
Revision Draft dated February 28, 2013, to the FTA on March 27, 2013 for review and 
approval. On May 17, 2013, the PMOC recommended that the FTA accept the SSMP 
contingent upon the signature by WMATA’s Chief Safety Officer. MWAA addressed 
the three recommendations included in the PMOC review and the SSMP, Revision 0 
dated July 2013 was signed by WMATA’s Chief Safety Officer on August 6, 2013. The 
PMOC recommended acceptance of the SSMP, Revision 0 to FTA on September 3, 2013. 
The FTA letter accepting the SSMP was sent to MWAA on November 15, 2013. At the 
January 2015 meeting, MWAA reported that a revised SSMP is expected to be completed 
by the end of February 2015. SSMP, Revision 1 dated February 28, 2015 was submitted 
to FTA and PMOC on March 16, 2015. PMOC completed its review and recommended 
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acceptance with comments on May 5, 2015. FTA forwarded the PMOC’s comments to 
MWAA on June 15, 2015 with the request that MWAA obtain WMATA’s concurrence 
of the SSMP prior to formal acceptance by FTA. 

The Tri-State Oversight Committee (TOC) stated that they are revising the Safety and 
Security Oversight Management Plan for Phase 2 to clearly outline the lines of authority 
between the TOC, MWAA and WMATA. 

	 MWAA submitted Revision 1 of the Phase 2 Risk and Contingency Management Plan 
(RCMP), to the FTA on April 24, 2013 for review and approval. Revision 1 included 
modifications based on the comments received from FTA to Revision 0, Draft 2, dated 
December 2012. MWAA submitted their draft SCC Budget Workbook to the PMOC on 
May 28, 2013. MWAA, FTA, and the PMOC met on July 9, 2013 to review MWAA’s 
development of project costs. Based on the discussions during the review meetings, 
MWAA issued a revised RCMP Revision 1 a for PMOC review on July 31, 2013. 

The July 2013 RCMP included a lower secondary mitigation target than that 
recommended by the PMOC in the July 9, 2013 meeting based on MWAA’s assessment 
that some of the beta factors assumed by the PMOC could be lowered by this stage of the 
project. On August 8, 2013, a subsequent meeting was held with MWAA to discuss the 
development of secondary contingency provided. On August 14, 2013, the PMOC 
completed a sensitivity analysis of the Modeled Contingency Requirement and concluded 
that there is still the indication that additional contingency is needed over that currently 
included in the project budget of $2,902 million. The PMOC recommended that the 
project budget should include ample contingency for all project risks and recommended a 
project budget of $3,126 million. 

Upon further review of the PMOC comments and further consideration of the overall 
status of the Phase 2 program, MWAA issued a revised draft RCMP, Revision 1b, for 
PMOC review on August 30, 2013, adjusting the total project cost to $3,126,450,757, 
including base contingency of $477,143,052 and a secondary cost contingency of 
$146,211,294. The PMOC has completed its review of the RCMP and on September 3, 
2013 recommended acceptance, with comments, to FTA. On November 12, 2013, 
MWAA resubmitted RCMP, Revision 1c based on comments received from FTA. The 
PMOC recommended that FTA accept this revision and the FTA letter accepting the 
RCMP was forwarded to MWAA on February 4, 2014. 

With the commitment from both Fairfax and Loudoun Counties to fund and procure the 
parking facilities independently, MWAA has revised its Phase 2 project budget to 
$2,778,235,564. On February 25, 2014, MWAA provided a revised project contingency 
to the PMOC due to the reassignment of the parking facilities from the Project to the 
Counties. The revised base contingency is $422,105,181 and a secondary cost 
contingency of $129,345,998 for a revised total contingency of $551,451,179. On 
April 8, 2014, a meeting was held with MWAA to discuss the PMOC’s recommended 
revisions to the contingency presented by MWAA and suggested a revised distribution of 
the project phase contingencies. MWAA resubmitted the RCMP on April 28, 2014 and a 
meeting was held to discuss the PMOC’s comments directly after the Monthly Progress 
Meeting on May 6, 2014. MWAA needed to revise the Contingency Drawdown table 
based on the meeting subsequent to the Project meeting. After receiving the PMOC’s 
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concurrence, MWAA incorporated the revisions into RCMP Revision 1d and resubmitted 
the RCMP to the FTA on June 20, 2014 for review. During the review of the RCMP 
Revision 1d, the PMOC noted that the Top Ten Risks list had been revised, ranking the 
change to the Stormwater Management Part-II B regulations as the top risk to the Phase 2 
project. The PMOC questioned the methodology behind the scoring for Risk Register 
and what assumptions were made in determining the scoring for the Top Ten Risks. The 
PMOC stated that it has reviewed the RCMP, Revision 1d and recommended that it be 
conditionally accepted by FTA. MWAA requested that the RCMP be approved 
independent to a decision of whether or not to perform an FTA sponsored workshop. 
MWAA explained that the contingency drawdown and the procedures included in the 
RCMP need to be approved. 

Discussions continued regarding a possible FTA sponsored Risk Assessment Workshop 
for the Phase 2 Project as was done for Phase 1. The PMOC reported that as part of the 
recommendation to conditionally accept the RCMP, Revision 1d, and the FTA will be 
requesting any documentation developed as a result of MWAA internal risk workshop(s) 
performed to support the Top Ten Risks. The PMOC added that this information would 
assist FTA with the decision of whether or not to hold a FTA sponsored Risk Assessment 
Workshop and at what level of involvement. 

MWAA submitted a paper dated December 2014 on December 19, 2014 describing the 
historical development of internal risk workshops. The document indicated that there was 
only one formal risk workshop which was held on July 24 and 25, 2012. The FTA and 
PMOC are reviewing the document to determine if MWAA should perform an updated 
workshop with FTA and PMOC as observers. MWAA submitted revised proposed Top 
Ten Risks, a revised risk register and a list of participants in their internal risk workshop 
which was held on December12, 2014 for review on February 9, 2015. 

MWAA reported that there is a concern with the contingency procedure because MWAA 
does not have a non-federal budget from which to fund work to be reimbursed by 
MWAA’s funding partners. With the TIFIA loan, the entire Phase 2 project budget is 
considered federal. During the June 2014 meeting, several suggestions were discussed 
and MWAA committed to a resolution of the issue. RCMP, Revision 1d, submitted on 
June 20, 2014 included the updated procedure P2M 5.07, Revision 1, Management of 
Project Contingency Procedure, with language confirming MWAA’s commitment to 
secure funding for any “Betterment” and “Concurrent Non-Project Activity (CNPA)” 
related changes. 

MWAA has submitted revisions to the Risk Register and Top Ten Risks as of December 
2014. The first was on February 9, 2015 that PMOC has discussed with MWAA resulting 
in a resubmission with additional information provided on March 23, 2015. PMOC’s 
observations on that submission were discussed with MWAA after the April 8, 2015 
update meeting. MWAA was to provide additional information. On May 5, 2015, 
MWAA submitted a revised Risk Register and Top Ten Risks to FTA which the PMOC 
found were inconsistent with previous submissions. In discussions after the June 10, 
2015, MWAA agreed to revisit the Risk Register scoring and meet with the PMOC after 
the July 8, 2015 Update Meeting. MWAA will provide the revised Risk Register to 
PMOC prior to the meeting. PMOC and FTA met with MWAA after the update meetings 
to discuss the updated Top Ten Risks and scoring submitted on July 7, 2015. PMOC 
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provided suggestions to the scoring ranges which MWAA agreed to revise and re-score 
the Risks. 

	 Since WMATA, rather than MWAA, will be the operator of the completed project, the 
WMATA Rail Fleet Management Plan (RFMP) is the applicable document. WMATA 
submitted RFMP, Revision J, on August 1, 2013 and FTA accepted it on August 8, 2013. 

4.	 Project Schedule 

Phase 2 is currently in the design/construction phase. Construction began on Package A in June 
2014 with the start of utility relocation. The commencement of revenue service is to begin on 
January 10, 2019, according to the last accepted overall Program Schedule. Since MWAA 
announced on April 27, 2015 that the Project was incurring a thirteen month delay, a revised 
baseline schedule has been submitted. Revised Project Milestones are updated based on the 
accepted-as-noted Package Revised Baseline Schedule in May 2015. 

The table below shows the Phase 2 milestones, as provided by MWAA at the June 8, 2015 
meeting. 
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5. Project Cost 

MWAA’s Phase 2 project budget was $3,126,450,757, including the cost of the parking 
facilities funded by Fairfax and Loudoun Counties. This figure is in year-of-expenditure 
dollars and excludes the finance costs. With the commitment from both Fairfax and 
Loudoun Counties to fund and procure the parking facilities independently, MWAA has 
revised its Phase 2 project budget to $2,778,235,564. This is a deduction of $348,215,194, 
which includes associated primary and secondary mitigation for the parking facilities. The 
SCC budget and expenditure summary for the period ending May 2015 is shown below. As 
of May 2015, project expenditures total $473,499,953. Based on the budget and 
expenditures, the total project completion is 21%. This percentage does not include finance 
charges and contingency. 

PROJECT COST SUMMARY BY SCC CODE –May 2015 Phase 2 

Dulles Corridor Metrorail Project - Phase 2
 
All Packages Cost Summary by SCC Code, May 2015
 
FTA SCC 

CODE 
DESCRIPTION 

ORIGINAL 

BUDGET
1 

BASELINE 

BUDGET
2 

EXPENDITURE IN 

MAY 

EXPENDITURE 

TO DATE 

ESTIMATE AT 

COMPLETION 

10 Gui de way and Track Elements 344,946,326 $ $ 167,928,670 1,753,415 $ 9,950,731 $ $ 169,437,000 

20 Stati ons 228,424,057 $ $ 227,697,000 7,695 $ 7,695 $ $ 227,121,183 

30 Yards, Shops, Admi n. Bldgs 229,857,097 $ $ 213,730,843 -$ 5,386,876 $ $ 214,030,843 

40 Site Work & Utility Relocation 394,075,868 $ $ 545,160,692 23,200,721 $ 133,907,211 $ $ 577,380,184 

50 Systems 193,794,178 $ $ 215,516,247 2,998,865 $ 15,229,471 $ $ 213,968,247 

60 Right of Way Acquisition 58,523,267 $ $ 58,600,000 151,499 $ 4,140,447 $ $ 58,600,000 

70 Vehicl es 212,765,000 $ $ 213,613,334 -$ 39,832,723 $ $ 213,613,334 

80 Professional Se rvices 564,398,592 $ $ 574,696,366 4,203,016 $ 265,044,799 $ $ 596,785,092 

90 Conti ngency
3 551,451,179 $ $ 561,292,412 -$ -$ $ 507,299,681 

TOTAL PROJECT COST $ 2,778,235,564 $ 2,778,235,564 32,315,211 $ 473,499,953 $ $ 2,778,235,564 

CONTINGENCY 

TO DATE 

2,422,000 $ 

(166,817) $ 

300,000 $ 

25,172,822 $ 

4,176,000 $ 

-$ 

-$ 

22,088,726 $ 

(53,992,731) $ 

-$ 

1 Original Budget is bas ed on Table 2-1 " Program Budget Breakdown" of RCMP Rev1c s ubmitted to FTA in November 2013 

2 Bas eline Budget reflects cos t loading of package A bas eline s ched ule approved in February 2014 and redis tribution of s pares parts budget Bas eline Budget for Package B and S is 

adjus ted to matched the Contract Price Bas eline Budget for Contingency is adjus ted by $9 8 million increas e which is the net of the underrun in package S and overrun in package B 

3 A ll of the contingency res ides in SCC 90 

4 Package A expenditure to date include $5 million of retainage releas ed in December 2014 

On May 14, 2013, MWAA awarded the Package A Contract for final design and construction 
of the line and stations in the amount of $1,177,777,000. This was $307.6 million below the 
engineer’s estimate, which did not take into account the Insurance line item that was deleted 
from the contract award amount; MWAA will now issue an Owner Controlled Insurance 
Program (OCIP), estimated to cost $50 million. The net savings realized was approximately 
$258 million. MWAA incorporated these changes into the Baseline Budget. In April 2014, 
MWAA redistributed the SCC budgets to reflect the cost-loaded Final Baseline Schedule for 
Package A and in April 2015 the SCC budgets were redistributed to reflect the cost-loaded 
Final Baseline Schedule for Package B. 

As of May 2015, 132 Contingency Drawdown Requests (CDR) totaling $53,992,731 have 
been issued. 
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c. TIFIA Funding Status 

The TIFIA working group continues to meet on a weekly basis. On June 21, 2013, MWAA, 
and Fairfax and Loudoun Counties presented the financial plans for the project to the 
USDOT TIFIA staff and consultants. All parties within the TIFIA working group are fully 
engaged in ensuring TIFIA has all deliverables, and MWAA, Fairfax and Loudoun Counties 
submitted an application. Fairfax and Loudoun Counties have agreed to remove the parking 
facilities from the TIFIA loan and construct the parking facilities using funding outside of the 
TIFIA eligible budget. In exchange for removing the funds from the TIFIA eligible costs, 
the Counties will agree to deliver the parking facilities without requesting funding from the 
Phase 2 project budget. This agreement is pending completion. MWAA, Fairfax, and 
Loudoun Counties have each remitted $233,000 to TIFIA to prefund financial advisory and 
legal work by the TIFIA office. On February 24, 2014, the TIFIA working group extended a 
formal invitation to apply for a federal low-interest TIFIA loan for the Dulles Corridor 
Metrorail Project. MWAA completed the preliminary draft application form and developed a 
coordinated schedule with the Counties. Applications from MWAA, Fairfax County and 
Loudoun County were submitted on March 27, 2014. The TIFIA working group had 30 days 
to review the completeness and correctness of the application, followed by the financial 
review. On April 9, 2014, the entities received notice from USDOT that the TIFIA 
applications were deemed complete. Financial review was completed, and the TIFIA 
working group extended a formal authorization to MWAA, Fairfax County and Loudoun 
County to submit the final applications. 

On August 20, 2014, United States Department of Transportation (USDOT) Transportation 
Infrastructure Finance and Innovation Act (TIFIA) credit assistance program executed a loan 
with MWAA, not to exceed $1.278 billion to assist in financing its share. The Counties 
advised that they would need to go back to their respective Boards of Supervisors for 
approval before submitting their closing documents for the loan agreement. FTA cautioned 
the Counties that the first project drawdown would not be accepted until January 2015. The 
TIFIA Loan with Loudoun County for up to $195 million closed on December 9, 2014 and 
the TIFIA Loan with Fairfax County for up to $403 million closed on December 17, 2014. 
The US Department of Transportation has provided $1.87 billion in TIFIA Loans to support 
the construction of Phase 2. To date, this represents the largest TIFIA assistance for a single 
project in the program’s history. 

Because of the Office of the Inspector General (OIG) audit of Phase 1, MWAA has taken 
steps to better manage the accounting for Phase 2. FTA performed an Agreed Upon 
Procedures (AUP) review with a Financial Management Oversight contractor in January 
2015 following up on the findings from the OIG audit. A draft and final report are 
forthcoming. 

6. Project Risks 

With the commitment from both Fairfax and Loudoun Counties to fund and procure the parking 
facilities independently, MWAA revised the RCMP and the PMOC provided comments to the 
proposed contingency drawdown on March 31, 2014. MWAA submitted the latest revision of 
the Phase 2 Risk and Contingency Management Plan (RCMP), Revision 1d, to the FTA on 
June 20, 2014, including MWAA’s proposed Top Ten Risks to FTA for review and approval. 
The submission included updated procedure P2M 5.07, Revision 1, Management of Project 
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Contingency Procedure, with language confirming MWAA’s commitment to secure funding for 
any “Betterment” and “Concurrent Non-Project Activity (CNPA)”related changes. MWAA has 
identified four primary mitigation strategies; however, MWAA and the PMOC agree that the 
primary and secondary mitigation measures should be developed in more detail following the 
award of all the DB contracts. RCMP, Revision 1d, included the updated Top Ten Risks List, 
lowering the severity and hence the removal of risks associated with parking garages as the 
garages will be funded and managed by the counties and addition of three new risks. Also, 
included in the revised RCMP were updated contingency drawdown milestones. 

	 Budget Risks: MWAA has allocated $551 million in contingency for the overall project. 
Contingency is further broken down by Package as follows: $289 million for Package A and 
$109 million for Package B. With the assumption of the responsibility for the Parking 
Facilities to the counties, the $72 million for Parking Facilities (formerly Package C) 
included in the RCMP revision 1c was deleted in Revision 1d. A contingency management 
plan has been established for the release of contingency based on contract milestones. The 
Phase 2 budget of $3,126,450,757 includes a base cost contingency of $422,105,181 and a 
secondary cost contingency of $129,345,998. 

At the October 9, 2014 meeting, MWAA reported that the $9,841,233 budget under-run from 
the award of Packages B and S was transferred to the project contingency. 

	 Schedule Risks: The result from MWAA’s schedule risk analysis shows that there is less 
than five percent chance that the Schedule Substantial Completion Date (SSCD) will take 
place on July 7, 2018. The 80% confidence level date for the SSCD is December 6, 2018, 
indicating a hypothetical delay of 152 calendar days. The schedule risk analysis performed 
by the project team was limited to the SSCD. For the Revenue Service Date, the project team 
has accepted the recommendation by PMOC to include a time contingency of 14 months in 
the overall program schedule. Overall, the schedule contingency, including the WMATA 
testing through the Revenue Service Date, is 14 months. With MWAA’s announcement on 
April 27, 2015 that the Project was incurring a thirteen month delay, essentially all of the 
forecasted Project Schedule Contingency (14 months) has been consumed. In the PMOC’s 
opinion, the Project will incur additional delay considering it is still in the early construction 
phase. 

	 Top Ten Risks: In its June 2014 RCMP, Revision 1d, MWAA provided a summary of the 
Top Ten Risks for review and approval. MWAA has moved the implementation of the 
Stormwater Management Regulations to the number one spot on the Top Ten Risks list. The 
PMOC questioned the methodology behind the scoring for Risk Register and what 
assumptions were made in determining the scoring for the Top Ten Risks. MWAA 
suggested that FTA perform Risk Assessment Workshop for the Phase 2 Project as was done 
for Phase 1. FTA will consider the suggestion and advise MWAA. MWAA held an internal 
Risk Workshop on December 12, 2014 which resulted in a change in nine of the Top Ten 
Risks. FTA and PMOC are reviewing the revised Risk Register and Top Ten Risks dated 
December 2014, which were submitted on May 5, 2015. The PMOC is concerned that the 
Top Ten Risks are constantly changing which indicates a lack of consistency in scoring. 
MWAA revised the Risk Register and submitted it to the PMOC on July 7, 2015 for 
discussion. MWAA. FTA and PMOC discussed the submission after the July 8, 2015 update 
meetings. PMOC suggested some changes in the scoring table. MWAA will update the Risk 
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Register based on the revised scoring table and submit it to the PMOC for review. Below is
 
MWAA’s Top Ten Risks list from RCMP, Revision 1d, submitted to FTA on June 20, 2014.
 

Summary Status of the Top Ten Project Risks, June 2014 RCMP 
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7. Action Items 

MWAA – DULLES CORRIDOR METRORAIL PROJECT PHASE 2- Items for Grantee Action 

PR ITEM IDENTIFICATION NATURE of PROBLEM D A I COMMENTS STATUS 
3 2B FTA to approve 

MWAA management 
plans 

MWAA submitted the 
PMP, QPP, SSMP, 
RCMP, Permit 
Management Plan and 
RAMP. 

Y Y Y The draft PMP, Version 2.0, and the Project 
Management Procedures were submitted on November 
14, 2014. PMOC recommended acceptance with 
comments on January 9, 2015, and FTA accepted the 
Draft PMP on January 22, 2015. MWAA submitted 
the Final PMP Version 2.0 on February 9, 2015 that 
was approved with comments by the FTA on July 8, 
2015. 

R 

1 2B FTA to confirm 
whether further NEPA 
review will be 
required for changes to 
the Loudoun and 
Fairfax parking 
facility locations. 

Loudoun and Fairfax 
Counties are procuring the 
parking facilities with 
local funds only. 

N N N FTA stated that the requirement for a NEPA 
review/re-evaluation would depend on the location of 
the parking facilities. NEPA review/re-evaluation 
may be required for changes to the parking facility 
locations. Loudoun and Fairfax counties need to 
submit location plans for the parking facilities if they 
have changed from the prior NEPA review. 

R 

2 2A MWAA to report on 
the updated Revenue 
Service Date during 
the monthly progress 
meetings. 

The Package A schedule 
shows a significant delay 
that will affect the overall 
Phase 2 Project schedule 
including the Revenue 
Service Date. 

Y Y N On April 27, 2015, MWAA announced that the 
stormwater management and other early design 
changes have resulted in a thirteen month delay to the 
Project. A Draft overall Project Schedule was 
distributed for review by MWAA on July 7, 2015. 

R 

2 2A MWAA suggested that 
FTA perform Risk 
Assessment Workshop 
for the Phase 2 Project 
as was done for Phase 
1. 

The PMOC questioned the 
methodology behind the 
scoring for Risk Register 
and what assumptions 
were made in determining 
the scoring for the Top 
Ten Risks. 

N N N FTA requested any documentation developed because 
of MWAA internal risk workshops performed to 
support the Top Ten Risks. MWAA submitted 
documentation of the July 2012 Internal Risk 
Workshop on December 19, 2014 which is under 
review. MWAA submitted results of their December 
12, 2014 risk workshop on February 9, 2015. FTA, 
PMOC and MWAA met on July 8, 2015 to discuss the 
latest update. PMOC suggested some changes in 
scoring which MWAA will use in developing a revised 
Risk Register. 

R 

KEY ITEM Note– Items marked with a ‘C’ in the ‘PMO Contractor Status’ column will be dropped from future reports. 
Subtask 2A CLIN 0002A – PMP Review 
Subtask 2B CLIN 0002 – On-Site Monitoring 
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LEGEND 
PRIORITY (PR) GRANTEE ACTION PMO CONTRACTOR STATUS 
1- Most Critical D – Remedial Action Developed R – Review On-going 
2- Critical A – Remedial Action Approved C – Completed – No further review required 
3- Least Critical I – Action Implemented 
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APPENDIX A – LIST OF ACRONYMS
 

ACMC	 Atlantic Contracting and Material Company 
AHJ	 Authority Having Jurisdiction 
Airport	 Dulles Airport 
AUP	 Agreed Upon Procedures 
BAFO	 Best and Final Offer 
BMP	 Best Management Practices 
Board	 MWAA Board of Directors 
CDR	 Contingency Drawdown Requests 
CPSM	 Construction and Professional Services Manual (Commonwealth 

of Virginia) 
CRC	 Capital Rail Constructors 
DB	 Design-Build 
DBE	 Disadvantaged Business Enterprise 
DBOM	 Design-Build-Operate-Maintain 
DBOM+F	 Design-Build-Operate-Maintain-Finance 
DCR	 Design Change Request 
DEQ	 Department of Environmental Quality 
DHR	 Department of Historical Resources 
DIAAH	 Dulles International Airport Access Highway 
DIDB	 Disparate Impact and Disproportionate Burden 
DTP	 Dulles Transit Partners, LLC 
EA	 Environmental Assessment 
FONSI	 Finding of No Significant Impact 
FTA	 Federal Transit Administration 
HPCC	 Hensel Phelps Construction Company 
IFP	 Issued for Permit 
IPP	 Integrated Permit Package 
LPA	 Locally Preferred Alternative 
MWAA	 Metropolitan Washington Airports Authority 
NEPA	 National Environmental Policy Act 
NTP	 Notice to Proceed 
OCIP	 Owner Controlled Insurance Program 
PIP	 Property Identification Plans 
PMOC	 Project Management Oversight Contractor 
PMSS	 Project Management Support Services 
PMP	 Project Management Plan 
PPP	 Public-Private Partnership 
PPTA	 Commonwealth of Virginia Public-Private Transportation Act of 

1995 
PRBS	 Proposed Revised Baseline Schedule 
QA	 Quality Assurance 
QC	 Quality Control 
QPP	 Quality Program Plan 
RAMP	 Real Estate Acquisition Management Plan 
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RCMP Risk and Contingency Management Plan 
RFMP Rail Fleet Management Plan 
RFQI Request for Qualifications Information 
RFP Request for Proposal 
RBS Revised Baseline Schedule 
SCC Standard Cost Category 
SHPO State Historic Preservation Office 
S&I Service and Inspection 
SSCD Schedule Substantial Completion Date 
SSMP Safety and Security Management Plan 
SWM Storm Water Management 
SWPPP Stormwater Pollution Prevention Plan 
TBD To Be Determined 
TOC Tri-state Oversight Committee 
TIA Time Impact Analysis 
TIFIA Transportation Infrastructure Finance and Innovation Act 
USDOT United States Department of Transportation 
VDOT Virginia Department of Transportation 
VSMP Virginia Stormwater Management Program 
WFC West Falls Church 
WMATA Washington Metropolitan Area Transit Authority 
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APPENDIX B – PROJECT OVERVIEW AND MAP
 

Project Name: Dulles Corridor Metrorail Project – Phase 2 
Grantee: Metropolitan Washington Airports Authority (MWAA) 
FTA Regional Contact: Corey Walker, P.E. - FTA Region III, DC Metro Office Engineer 
FTA Headquarters Contact: Dale Wegner, P.E. - FTA Headquarters, Project Manager 

Scope 
Phase 2 of the Project consists of the design and construction 11.4 route miles of Description: 
new track from the interim terminus at Wiehle-Reston East Station through 
Washington Dulles International Airport to a terminus in eastern Loudoun County. 
The current Phase 2 project budget is $2,778,235,564 exclusive of parking facilities 
and finance costs. 

Guideway:	 Phase 2 consists of 11.4 miles of elevated and at-grade guideway. 

Stations:	 Phase 2 includes six new stations (Reston Town Center, Herndon, Innovation 
Center, Dulles Airport, Route 606 and Route 772 Stations). 

Support Facility:	 Phase 2 includes a maintenance and storage yard facility at Dulles Airport, wayside 
facilities (including traction power substations, tiebreaker stations, stormwater 
management ponds along the alignment), and five new parking facilities with 8,900 
parking spaces. 

Vehicles	 Phase 2 includes sixty-four new railcars. 

Current Delivery Milestone Schedule 

12/01/2009 Preliminary Engineering Commenced 

02/29/2012 Preliminary Engineering Completed 

07/08/2013 Package A Design-Build NTP issued 

11/18/2013 Package S Design-Build NTP issued 

08/18/2014 Package B Design-Build NTP issued 

08/20/2014 MWAA TIFIA Loan Executed 

01/10/2019 Phase 2 Revenue Service Date 

21% Percent Work in Place Complete at the date of this report 

40% Percent Project Schedule Complete at the date of this report 

Cost 

$2,778,235,564 Total project cost in year-of-expenditure dollars ($YOE) at the date of this report 

$473,499,953 Amount of expenditures at the date of this report from a total project budget of 
$2,778,235,564 

21% Percent Complete expenditures at the date of this report. (This percentage does 
not include finance charges and contingency) 

$507,299,681 Total project contingency remaining (allocated and unallocated contingency) 
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APPENDIX C – PROJECT MAP
 

Dulles Corridor Metrorail Project – Phase 2 46 June 2015
 



Dulles Corridor Metrorail Project – Phase 2 47 June 2015 



APPENDIX D – MWAA SAFETY AND SECURITY CHECKLIST
 

Project Overview Dulles Corridor Metrorail Project – Phase 2 
Project Mode (Rail, Bus, BRT, multimode) Rail 
Project Phase (Preliminary Engineering, 
Design, Construction, or Start-up) 

Design and Construction 

Project Delivery Method (Design/Build, 
Design/Build/Operate/Maintain, CMGG, etc.) 

Design/Build 

Project Plans Version 
Review 
By FTA 

Status 

Safety and Security Management Plan July 2013 

Approved 
on 

November 
15, 2013 

MWAA submitted 
SSMP Rev. 0 dated July 
2013 for review and 
approval in August 2013 
in response to comments 
provided in May 2013. 
FTA approved the 
SSMP on November 15, 
2013. MWAA submitted 
SSMP Rev.1 dated 
February 28, 2015 and 
PMOC recommended 
acceptance with 
comments on May 5, 
2015. FTA approved the 
SSMP with comments on 
June 15, 2015. 

Safety and Security Certification Plan 

MWAA has adopted 
their contractors’ SSCPs 
as the guiding 
certification documents. 
MWAA “Accepted as 
Noted “CRC’s SSCP on 
October 14, 2014. 
MWAA accepted as 
noted HPCC’s SSCP on 
February 20, 2015. The 
SSCP was resubmitted 
on May 28, 2015 

System Safety Program Plan 
January 

2013 

WMATA’s 2014 SSPP 
is effective January 
2014 and approved by 
TOC on April 25, 2014. 
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System Security Plan or Security and 
Emergency Preparedness Plan (SEPP) 

3/2012 N/A 

WMATA submitted a 
revised SEPP to TOC in 
March 2012, which the 
TOC approved on April 
23, 2012. 

Construction Safety and Security Plan (CSSP) 

CRC’s CSSP was 
accepted on December 
13, 2013. The CSSP 
procedures were 
submitted on June 4, 
2014 for information. 
CRC’s CSSP was 
resubmitted in January 
2015 and accepted on 
February 5, 2015. 
ACMC’s CSSP was 
Accepted as Noted on 
December 23, 2014. 
HPCC’s CSSP, Rev.1, 
was accepted by 
MWAA on 
December15, 2014. The 
Procedures were 
accepted on March 5, 
2015. 

Safety and Security Authority Y/N Notes/Status 

Is the grantee subject to 49 CFR Part 659 State 
Safety Oversight requirements? 

Y Tri-State Oversight Committee 
(TOC) 

Has the State designated an oversight agency 
as per Part 659.9? 

Y Tri-State Oversight Committee 
(TOC) 

Has the oversight agency reviewed and 
approved the grantee’s SSPP as per 659.17? 

Y TOC approved an updated WMATA 
SSPP dated January 2013 on 
February 15, 2013. 

Has the oversight agency reviewed and 
approved the grantee’s Security Plan or SEPP 
as per Part 659.21? 

Y WMATA SEPP approved on April 
23, 2012. 

Did the oversight agency participate in the last 
Quarterly Program Review Meeting? 

Y TOC and/or its contractor (TRA) 
routinely attend the quarterly 
meetings, including the most recent 
on November 24, 2014. 

Has the grantee submitted its safety 
certification plan to the oversight agency? 

Y 
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Has the grantee implemented security Y WMATA will be operator. TSA 
directives issues by the Department Homeland representatives participate in the 
Security, Transportation Security monthly SCWG meetings. 
Administration? 

SSMP Monitoring Y/N Notes/Status 

Is the SSMP project-specific, clearly 
demonstrating the scope of safety and security 
activities for this project? 

Y MWAA’s SSMP, Revision 0, dated 
July 11, 2013 was approved by 
FTA on November 15, 2013. 
MWAA submitted SSMP Rev.1 
dated February 28, 2015 and 
PMOC recommended acceptance 
with comments on May 5, 2015. 
FTA accepted the SSMP with 
comments on June 15, 2015. 

Grantee reviews the SSMP and related project 
plans to determine if updates are necessary? 

Y 

Does the grantee implement a process through 
which the Designated Function (DF) for Safety 
and DF for Security are integrated into the 
overall project management team? Please 
specify. 

Y 

Does the grantee maintain a regularly scheduled 
report on the status of safety and security 
activities? 

Y 

Has the grantee established staffing 
requirements, procedures and authority for 
safety and security activities throughout all 
project phases? 

Y 

Does the grantee update the safety and security 
responsibility matrix/organizational chart as 
necessary? 

Y 

Has the grantee allocated sufficient resources to 
oversee or carry out safety and security 
activities? 

Y 

Has the grantee developed hazard and 
vulnerability analysis techniques, including 
specific types of analysis to be performed 
during different project phases? 

N Contractors (CRC and HPCC) are 
responsible for PHAs. A draft copy 
of the PHA was provided by CRC 
on June 25, 2014. HPCC’s PHA is 
expected in September 2015. 
WMATA is responsible for TVA. 
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Does the grantee implement regularly scheduled 
meetings to track to resolution any identified 
hazards and/or vulnerabilities? 

N CRC and HPCC will resolve all 
identified hazards and vulnerabilities 
with final review by the SCWG. 

Does the grantee monitor the progress of safety 
and security activities throughout all project 
phases? Please describe briefly. 

Y Yes, through SCWG. 

Does the grantee ensure the conduct of 
preliminary hazard and vulnerability analyses? 
Please specify analyses conducted. 

N MWAA is developing the PHAs 
through its contractors, CRC and 
HPCC, and WMATA is responsible 
for the TVA. 

Has the grantee ensured the development of 
safety design criteria? 

Y 

Has the grantee ensured the development of 
security design criteria? 

Y 

Has the grantee ensured conformance with 
safety and security requirements in design? 

Y 

Has the grantee verified conformance with 
safety and security requirements in equipment 
and materials procurement? 

Y 

Has the grantee verified construction 
specification conformance? 

Y The project is in the early DB stage. 

Has the grantee identified safety and security 
critical tests to be performed prior to passenger 
operations? 

N 

Has the grantee verified conformance with 
safety and security requirements during testing, 
inspection and start-up phases? 

N 

Does the grantee evaluated change orders, 
design waivers, or test variances for potential 
hazards and /or vulnerabilities? 

N 

Has the grantee ensured the performance of 
safety and security analyses for proposed work
arounds? 

N 

Has the grantee demonstrated through meetings 
or other methods, the integration of safety and 
security in the following: 
• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N 

Has the grantee issued final safety and security 
certification? 

N 

Has the grantee issued the final safety and 
security verification report? 

N 
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Construction Safety Y/N Notes/Status 
Does the grantee have a 
documented/implemented Contractor Safety 
Program with which it expects contractors to 
comply? 

Y 

Does the grantee’s contractor(s) have a 
documented company-wide safety and security 
program plan? 

Y 

Does the grantee’s contractor(s) have a site-
specific safety and security program plan? 

Y MWAA has accepted the 
contractor's Safety and Security 
Plan. 

Provide the grantee’s OSHA statistics compared 
to the national average for the same type of 
work. If the comparison is not favorable, what 
actions are being taken by the grantee to 
improve its safety record? 

Y System in place, construction 
activities have started on Package A. 
Package B construction has not yet 
started. 

Does the grantee conduct site audits of the 
contractor’s performance versus required 
safety/security procedures? 

Y MWAA has developed an Audit 
schedule. MWAA has conducted 
two audits of Construction Safety 
and Security and two audits of 
System Safety and Security. 

Federal Railroad Administration Y/N Notes/Status 
If shared track: has grantee submitted its waiver 
request application to FRA? (Please identify 
specific regulations for which waivers are being 
requested) 

N/A This is a Heavy Rail Transit Project. 
There is no FRA involvement. 

If shared corridor: has grantee specified specific 
measures to address shared corridor safety 
concerns? 

N/A 

Is the Collision Hazard Analysis underway? N/A 
Other FRA required Hazard Analysis – Fencing, 
etc.? 

N/A 

Does the project have Quiet Zones? N/A 
Does FRA attend the Quarterly Review 
Meetings? 

N/A 
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