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EXECUTIVE SUMMARY 

Project Description 

The National Capital Purple Line (“Purple Line”) is a 16.2 mile east-west Light Rail Transit (LRT) 
line extending inside the Washington, DC Beltway from Bethesda in Montgomery County, MD to 
New Carrollton in Prince George’s County, MD. The Purple Line will operate largely at street 
level in a combination of dedicated and semi-exclusive right-of-way, and also includes segments 
on elevated structures and in tunnels.  The alignment for the Purple Line will provide direct 
connections to Washington Metropolitan Area Transit Authority (WMATA) at Bethesda, Silver 
Spring, College Park, and New Carrollton, MD. The project will also connect to all three Maryland 
Area Regional Commuter (MARC) commuter rail lines, Amtrak, and local bus routes.  The project 
includes twenty-one stations, two storage and maintenance facilities, and 25 light rail vehicles 
(LRVs). MTA is executing the project using a Public-Private Partnership (P3) method of project 
delivery. As documented in the Full Funding Grant Agreement (FFGA), the estimated project cost 
is $2,407,030,288 and the scheduled Revenue Service Date (RSD) is December 31, 2022. 

Project Status  

Following the execution of the FFGA on August 22, 2017, the Purple Line Project is currently in 
the Construction phase, with Purple Line Transit Partners (PLTP) as the P3 Concessionaire.   

Scope / Significant Activities  

 Purple Line Transit Constructors (PLTC), the PLTP partner responsible for the design and 
construction of the capital project, continues with project design.  MTA’s assessment of 
PLTC design progress is forecasting substantial design completion in September 2019. 
The original Baseline Schedule anticipated design completion by late fall 2017.   

 MTA, PLTC and CSX continued to work to resolve the remaining CSX design issues, 
including: 

 Design of the mezzanine connector pedestrian bridge as “building concourse” space 
so that CSX will accept a 23-foot vertical clearance above the CSX tracks  

 Jack and bore construction of new drainage connections in the CSX yard area 

 Final cost proposals and cost responsibility for the new access road into the CSX 
yard 

 Stabilizing the existing WMATA-owned Mechanically Stabilized Earth (MSE) 
wall near the Silver Spring Transit Center (SSTC) to meet crash wall standards  

 Using a “laminate” of an ornamental wrought iron fence and either the CSX 
standard chain link fence or a clear solid barrier, or a combination of the two, on 
top of the bridge new Talbot Avenue Bridge parapet. 

MTA anticipates one last meeting to review final PLTC design and to finally resolve all 
issues.  MTA and CSX are discussing whether an agreement amendment is required to 
document the agreed approaches or whether they can be handled in a less formal manner. 

 MTA continues to evaluate possible alignments into which to place a 66-inch water main 
that currently runs through the Glenridge Operation and Maintenance Facility (OMF) site 
that Washington Suburban Sanitary Commission (WSSC) wants the project to relocate.   
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 The Alternate Technical Concepts (ATC) offered during the proposal process for the use 
of jet fans at the Bethesda Station in lieu of vent shafts is not yet at Released for 
Construction (RFC) status. However, PLTC has been reviewing the near final design with 
the Fire Marshall and has been addressing comments with design revisions as applicable. 
PLTC has contracted with a nationally reputable Fire Protection consultant to perform an 
independent review, on behalf of the Fire Marshall, of PLTC’s Computation Fluid 
Dynamics analysis that supports the PLTC design.  PLTC and the consultant are meeting 
in late July 2019 to determine if the package is ready for final submittal to the Fire Marshall. 
The design will be considered “final” once the Fire Marshall is satisfied.  

 MTA initiated its non-P3 contract construction activities through the award of the Prince 
George’s County Parks Polk Street Maintenance Facility Design-Build (D-B) contract in 
March 2019.  The Design-Build (D-B) contractor, Forrester, submitted the 65% design 
package for MTA review in early July 2019. 

 The P3 contractor’s construction activities continued throughout the corridor.  Storm drain 
and retaining wall work continues throughout Segments 1 through 3.  Construction 
continues at the Silver Spring International Middle School to take advantage of the summer 
recess; temporary fencing continues to be installed along the CSX corridor; demolition of 
the Talbot Avenue Bridge was completed over the July Fourth weekend; various activities 
commenced at Jones Mill Road to prepare the reconfiguration for the LRT flyover; the 
subcontractor at Metro Plaza continued construction activities related to the Silver Spring 
flyover Abutment A and piers.  At Bethesda Station, waterproofing of the shaft continued. 
At Manchester Station, the first vertical wall concrete placement occurred.  In Plymouth 
Tunnel, waterproofing membrane and most of the final liner lattice steel are installed and 
shotcrete application continues to progress through the length of the tunnel.  Utility 
relocations continued throughout Segments 5 through 7, including the UMD campus where 
many interferences with existing underground utilities are causing need for redesign. 
Relocation of a high-pressure Washington Gas main along University Boulevard is 
underway and will continue for several months.  In-water construction of the new 
combined roadway/LRT Northwest Branch Anacostia Bridge commenced, as did in-water 
construction of the sheet piling for the center pier of the Northeast Branch Anacostia LRT 
Bridge. Pier construction for the Riverdale aerial section was completed and Abutment B 
is scheduled to start. The traffic switch onto the temporary southbound lane bridge 
structure was executed at the Baltimore-Washington (B-W) Parkway Bridge,  Retaining 
wall construction continues along Veteran’s Parkway.  Glenridge OMF structural steel 
erection is essentially complete and a topping-off ceremony is scheduled; at Ellin Road, 
OCS foundation installation is scheduled to start and PLTC continues to prepare for the 
installation of embedded track.  

 Vehicle carshell manufacturing activities, coordinated with design progress, continued in 
Spain and in Elmira, NY: 

 In Spain, resolution of MTA comments on Intermediate and Final Design packages 
continue. Fifty-two carshell segments have been completed to date and multiple 
LRVs continue in manufacture.  MTA accepted use of on-board lubricators subject 
to specific conditions to which both MTA and PLTP have agreed.  Track 
lubrication is related to operational performance criteria for which PLTP is 
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ultimately responsible, and PLTP can later provide the wayside system if 
performance criteria are not met with the on-board system. 

 Vehicle final assembly is taking place in Construcciones y Auxiliar de Ferrocarriles 
(CAF’s) facility in Elmira, NY.  CAF assembled all five carshell segments of the 
first vehicle together, placed the vehicle on its trucks on the Elmira test track and 
started performing static testing.  All five segments of the second and third vehicle 
and the first three carshell segments of the fourth vehicle are in various stages of 
final assembly activities in Elmira.  Shipment of the first vehicle to the project site 
is dependent on readiness of on-site storage space, such as the test track, and 
available traction power, and may occur in early 2020.  MTA rejected CAF’s 
requested design deviation to utilize the current environmental test chamber in 
Elmira, which is shorter than the overall vehicle and can accommodate only 4 of 
the 5 segments at a time.  CAF plans to proceed at risk and test a vehicle in the 
existing test chamber, and then submit the report with full analysis for MTA 
approval. If MTA still does not accept the deviation after reviewing the report, 
there will still be time to test in accordance with the current contract requirements, 
since the climate test only needs to be performed on one vehicle, which does not 
need to be the first vehicle.   

 Limits of Disturbance (LOD) changes associated with the Veterans Parkway retaining wall 
construction were submitted to Federal Transit Administration (FTA) for concurrence in 
March 2019. A revision was prepared to include an additional PLTC noise and vibration 
study, which was requested by FTA, performed by PLTC and then submitted to and 
approved by FTA. The package is now in FTA review. Also, a few additional individual 
LOD changes, including several on Bonifant Street, were identified by PLTC and MTA 
submitted them to FTA in a small high-priority package.    

 MTA is responsible for providing offsite streams, wetlands and stormwater mitigation: 

 For wetlands mitigation, MTA advertised the construction contract on May 3, 2019. 
Bids were received on June 10, 2019 and underwent MTA review and evaluation. 
BPW approval of an award is anticipated in early September 2019.   

 For stream mitigation, MTA advertised the construction contract on March 8, 2019. 
MTA responded to multiple bid questions.  The bids were received on May 21, 
2019 and underwent MTA review and evaluation.  BPW approval of an award is 
anticipated in early September 2019.  

 The project submitted a request to United States Army Corps of Engineers 
(USACE) and Maryland Department of the Environment (MDE) to extend the 
duration of the permits required for wetlands and stream mitigation construction to 
accommodate potentially extended construction periods due to seasonal 
construction moratoriums.  The approval from MDE was received in December 
2018, and the USACE approval letter was received in mid-June 2019. 

 MTA had received MDE approval for 5.53 acres (greater than the 5 acres required) 
of off-site Stormwater Management (SWM) capacity in place by June 30, 2018 in 
accordance with the P3 contract and is awaiting PLTC’s final approved on-site 
mitigation capacity.  MTA is in the process of receiving MDE approvals and adding 
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another 5 acres to the “bank”.  In fall 2019, effort will commence to add yet another 
5 acres by mid-2020.  MTA may not need to actually construct any the sites, 
depending on PLTC’s ability to provide on-site mitigation.     

 The site development design package for the Prince George’s County Montpelier 
Basin site for SWM was fully executed by Prince George’s County, the MDE and 
the Prince George’s County Soil Conservation District in June 2019.  The 
Montpelier site generates 6.13 acres of offsite credit; current estimates of Prince 
George’s County offsite stormwater mitigations needs are for approximately one to 
two acres. 

 Right of Way (ROW) acquisition activities continue for the required 466 private parcels 
and 137 public parcels, for 603 parcels total.  As of July 11, 2019, only three private parcels 
remain for which MTA does not yet have possession for construction activities, and MTA 
continues to make progress on these.   

 MTA also evaluated and reduced the approximately 280 additional small acquisitions 
initially identified by the P3 Concessionaire for utility relocations to a current total of 
approximately 173 parcels, of which 120 are private and 53 are public.  To date, 113 of the 
additional 120 private properties are in MTA possession.  The cost responsibility for these 
additional parcels has not yet been negotiated. 

 All 172 identified ROW relocations have been physically completed.  However, the Post 
Office was relocated to a short-term space in the Silver Spring Library Building for up to 
10 months and will need to be relocated again by the project.  The Post Office signed a 
lease for its permanent location, and MTA is to meet with the Post Office to determine the 
details for the required buildout of the new space. 

Cost 

 The project’s documented expenditures are $1,035.4 million through April 2019.  

 Currently, $149.7 million of the original $150.0 million contingency remains 

 Several Change Orders that have a potential cost impact on the project contingency are in 
process. 

 Mitigation to recover the schedule may also result in added costs to the project. 

 Refer to the Core Accountability Table below for additional project cost information. 

Schedule 

 PLTC currently does not have an approved recovery schedule to address the one-year delay 
to the start of construction caused by the environmental lawsuit.  In response to a letter that 
FTA issued to MTA in early August 2018 expressing concern with the amount of time that 
the project has advanced without an approved schedule, MTA prepared a working schedule 
update of the master project schedule and submitted “MTA Master Schedule August 2018”. 
The updated proposed baseline schedule is based on the negotiations as of August 2018 of 
the P3 contract schedule, which have been ongoing with PLTC since late 2017 and which 
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NOTE 4 (Core Accountability Table).  Amount includes the SCC 10 through 50 values expended to date.  Percentage 
is calculated based on total project planned SCC 10 through 50 costs contained in the latest project SCC 
Workbook. 

NOTE 5 (Core Accountability Table).  The Current Estimate (EAC) for the Schedule (MTA Target Revenue Service 
Date) of December 20, 2022 is from MTA’s working version of an updated integrated master project schedule
progressed through February 15, 2019, which is based on MTA/P3 Concessionaire negotiations to date, but 
for which final agreement with the P3 Concessionaire has not yet been reached.  

Major Problems and/or Issues  

 (b) (5)

 According to the PMP, the Master Schedule is to be updated monthly; however, the most 
recent approved Master Project Schedule update is as of March 15, 2017.  Since the 
December 2016 baseline schedule no longer reflects project conditions, the project does 
not currently have a current approved resource-loaded Master Integrated Project Schedule 
to serve as a management tool.   

 In May, 2018, MTA issued a directive letter for PLTC to incorporate the workshop 
mitigations, but agreement on a mitigated project schedule was still not imminent.  In 
summer 2018, the Maryland Secretary of Transportation strongly encouraged PLTP to 
negotiate in good faith, and in August 2018, FTA sent a letter expressing concern with the 
amount of time that the project has advanced without an approved schedule, and requested 
MTA’s formal response by September 30, 2018.  In response, MTA prepared a working 
schedule update (proposed re-baseline) of the master project schedule.  The update is based 
on the schedule negotiations as of August 2018 but does not yet have the full mutual 
agreement of both parties.  MTA performs monthly progress updates of the MTA Master 
Project Schedule based on the progress updates received from PLTP as well as from its 
internal staff, relative to the proposed August 2018 re-baseline.   

 Although the most recently issued schedule update (April 15, 2019) of the MTA Master 
Project Schedule continues to show the start of revenue service prior to the FFGA RSD of 
December 31, 2022, the current MTA forecasted PLTP Commencement of Revenue 
Service date is December 27, 2022, which provides essentially no schedule contingency 
for the 3+ remaining years of construction, testing and commissioning.   

 Mitigation to recover the schedule may potentially result in added costs to the project, 
which will need to be negotiated with PLTP.  

 Both MTA’s delivery of properties to Purple Line Transit Constructors (PLTC) and 
PLTC’s progress toward needing those properties for construction are significantly behind 
the schedule anticipated in the P3 contract.  MTA managed this through weekly meetings 
of an MTA/PLTC right of way task force that evaluated the needs of the dynamic 
construction schedule “early start” and “late start” dates for construction activity on each 
property and determined work around plans to avoid impacts to the extent possible.  Now 
that only three properties remain to be acquired, such meetings are conducted on an as-
needed basis. None of the remaining properties are currently impacting construction. 
Concurrent with its acquisition activities, MTA is working to obtain Construction Rights 
of Entry for these three properties to avoid impact to construction activities. 
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 PLTC’s forecasted substantial completion of its design scope has slipped until September 
2019, which is significantly behind the scheduled date of fall 2017 anticipated in the P3 
contract. As a result, the construction schedule has also slipped, and therefore, PLTC’s 
need for the properties discussed above has also slipped.  
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MONTHLY MEETING REPORT 

Introduction 

The Project Management Oversight Contractor (PMOC) visited MTA’s Purple Line project site 
and met with project staff on July 11, 2019 in the project offices in Riverdale, MD.  Updated 
information as of that date is reflected in this report. 

A. Project Status 
After the U.S. Court of Appeals reversed the vacation of the Record of Decision (ROD) in July 
2017 (refer to the Environmental section of this report for details), the FFGA was executed on 
August 22, 2017, approximately one year later than planned.  The Purple Line project is currently 
in the Construction phase. 

MTA Design 

MTA’s General Engineering Consultant (GEC) completed the Purple Line project design 
to approximately 30% design level in fall 2013 with incremental enhancements through 
late 2015, and this design formed the basis of the Request for Proposal (RFP) for the P3 
contract. See the P3 (Purple Line Transit Constructors) Design section below for the 
further advancement of this design.   

MTA continued to advance the design to 100% for the following scopes, to support 
construction contracts under a Design-Bid-Build delivery method separate from the P3 
scope: 

 Stream mitigation – MTA completed the 100% design packages in June 2017 and 
received approval from MDE in May 2018. Several design adjustments were 
subsequently made based on further MDE comments up until the time that the 
construction contract was advertised on March 8, 2019.  See the Environmental 
Mitigation subsection of this report for additional details. 

 Wetlands mitigation – MTA completed the 100% design packages in June 2017, 
and subsequently addressed several late-arriving comments from MDE. Several 
design adjustments were subsequently made based on further Montgomery County 
comments up until the time that the construction contract was advertised on May 3, 
2019. See the Environmental Mitigation subsection of this report for additional 
details. 

 Montgomery County off-site SWM sites – MTA completed design and obtained 
MDE approval of more than the P3 contract-required 5 acres of off-site mitigation 
on May 29, 2018, ahead of the June 30, 2018 contract deadline.  In July 2019, MTA 
continued in the process of receiving MDE approvals and adding another 5 acres 
to the “bank”. In fall 2019, effort will commence to add yet another 5 acres by 
mid-2020. MTA may not need to actually construct any the sites, depending on 
PLTC’s ability to provide on-site mitigation.  See the Environmental Mitigation 
section of this report for the current requirements.  
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April 5, 2019, and NTP for the “Add” and “Alternative” options was issued after 
award of those scopes. 

Forrester submitted the 65% design package on July 5, 2019 but needs to submit 
several additional items that MTA’s completeness review identified as missing. 
Then MTA will proceed with the technical review. 

P3 Scope 
Highlights of recent (through mid-July 2019) construction activities throughout the 
alignment include: 

Area 1:  Storm drain work continues in various locations, as does retaining wall 
construction. Mass excavation continues in process on both sides of the former 
Rock Creek bridge; construction continues at the Silver Spring International 
Middle School to take advantage of the summer recess; temporary fencing 
continues to be installed along the CSX corridor; demolition of the Talbot Avenue 
Bridge was completed over the July Fourth weekend; various activities commenced 
at Jones Mill Road to prepare the reconfiguration for the LRT flyover; the 
subcontractor at Metro Plaza continued construction activities related to the Silver 
Spring flyover Abutment A and piers. 

Area 2:  Waterproofing of the Bethesda shaft continued, and ring beam concrete 
placement will commence shortly.  The first vertical wall concrete placement 
occurred at Manchester Station. In Plymouth Tunnel, tunnel waterproofing 
membrane and most of the final liner lattice steel are installed and shotcrete 
application continues to progress through the length of the tunnel. 

 Area 3:  Utility relocations continue at various locations throughout Area 3, 
including the UMD campus where many interferences with existing underground 
utilities are causing need for redesign; relocation of several thousand feet of a 
high-pressure Washington Gas main along University Boulevard is underway and 
will continue for several months; demolition of one lane of the Northwest Branch 
Anacostia Bridge was competed and in-water construction of the new combined 
roadway/LRT bridge commenced; clearing and grubbing started in the UMD 
throwing field area; in-water construction of the sheet piling for the center pier of 
the Northeast Branch Anacostia Bridge commenced; culvert installation 
commenced at the American Center for Physics; pier construction for the 
Riverdale aerial section was completed and Abutment B along Riverdale road is 
scheduled to start next; approach slabs were completed and the traffic switch onto 
the temporary southbound lane bridge structure was executed at the Baltimore-
Washington (B-W) Parkway Bridge; retaining wall construction continues along 
Veteran’s Parkway; Glenridge OMF structural steel erection is essentially 
complete and a topping-off ceremony is scheduled for the construction crews; at 
Ellin Road, OCS foundation installation is scheduled to start and PLTC continues 
to prepare for the installation of embedded track. 

See Appendix 10 of this report for construction photographs. 
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ROD remained vacated.  On May 30, 2017, the judge issued his ruling that dismissed the 
lawsuit except for the reassessment of the impact of declining Washington Metro ridership 
on the Purple Line Project’s Environmental Impact Statement.  The Washington Metro 
ridership aspect of the ruling was immediately appealed by the Maryland Attorney General. 
On July 19, 2017, the U.S. Court of Appeals reversed the vacation of the ROD, and set an 
expedited schedule for the appeals process.  The appeals hearing occurred on November 1, 
2017. The Appeals Court ruling was issued on December 19, 2017, in which the judges 
ruled in favor of FTA and the project, and that the transit agencies would not have to 
conduct a new environmental study to examine other potential routes for the Purple Line.   

A second lawsuit was filed by the Friends of the Capital Crescent Trail after the FFGA 
signing and groundbreaking ceremony was held on August 28, 2017.  The September 19, 
2017 Preliminary Hearing resulted in no temporary injunctions or restraining orders, and 
project construction is proceeding as the case progresses through the court system. On 
December 5, 2017, FTA and MTA filed a Motion to Dismiss. The plaintiffs subsequently 
amended and significantly revised the complaint in December 2017, and on March 1, 2018, 
MTA and FTA filed a Motion to Dismiss. On March 29, 2018, the Plaintiffs filed their 
response. On March 5, 2019, the judge ruled in favor of the FTA.    

A third lawsuit was filed by The Friends of the Capital Crescent Trail in January 2019, this 
time against U.S. Army Corps of Engineers (USACE).  Defense is being provided by the 
USACE legal staff and the Office of the Attorney General.  MTA filed a motion to 
intervene on behalf of USACE.  In early May 2019, the Plaintiffs filed an objection to 
MTA’s motion, but during the week of July 15, 2019, the Court authorized MTA to 
intervene on behalf of the USACE.  The lawsuit may impact the Paint Branch Stream 
Mitigation construction once that contract is awarded. 

Environmental Mitigation 

Required mitigation for reforestation was achieved through the purchase of 82.5 acres of 
off-site credits.  This is expected to be more than needed, which will be confirmed by the 
design performed by the P3 Concessionaire. The Forest Conservation Plan (FCP) was 
formally submitted to the Maryland Department of Natural Resources (DNR) in August 
2016 for approval. The DNR concurred with the FCP on January 31, 2017, and the final 
approved FCP was received from DNR on July 31, 2017.  As LOD cases are identified, 
they are also reviewed against the FCP credits to maintain an accurate accounting of the 
reforestation mitigation. 

The Joint Permit Application (JPA) for Wetlands and Stream mitigation was formally 
submitted to the U.S. Army Corps of Engineers (USACE) and the MDE in August 2016. 
In late February 2018, MDE issued its Non-Tidal Wetlands and Waterways permit in 
advance of the USACE permit, even though it was a joint application.  However, due to 
the passage of time since the permit had been drafted, MDE updated and issued the 
finalized permit the first week of April 2018.  The USACE completed its National 
Environmental Policy Act (NEPA) and conditions review and public interface, receipt of 
comments and comment resolution, and issued the Section 10 404 Permit on March 14, 
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would lead to approximately 6,100 feet of mitigation.  Discussion on the limits of 
vibration mitigation on the campus are ongoing. 

 The UMD Working Group continues to try to reach agreement on contract terms 
with Lawrence Livermore Laboratory for a candidate to replace the team member 
specializing in EMI that had to resign for personal reasons.   

 The independent representative on Rail matters recently resigned and the Working 
Group is looking to also fill this second vacancy  

 CAF submitted its vehicle noise analysis report, which continues under UMD 
Working Group review. 

The Purple Line project team is submitting quarterly Environmental Mitigation Monitoring 
Reports (MMR) for the project. PLTP finalized Report #4 (for the fourth quarter of 
CY2018), and after reviewing and accepting it, MTA submitted it to FTA on April 30, 
2019.  PLTP is currently finalizing the report for the first quarter of CY2019 and expects 
to submit it to MTA later in mid-July 2019. Work also continues on the preparation of the 
MMR report for the second quarter of CY2019. 

B. Project Management Plan and Subplans 

Project Management Plan (PMP) 

Purple Line PMP Version 10, was reviewed in accordance with Oversight Procedure (OP) 
20 for a PMP at the FFGA execution stage of the project. Certain areas of the PMP were 
noted as needing to be updated after development of the relevant documents by the 
Concessionaire in accordance with P3 contract requirements, and the PMOC recommended 
that the PMP be revised and resubmitted after execution of the FFGA.  MTA commenced 
an update of the PMP on December 2017 submitted the PMP Version 11 in mid-August 
2018. However, since another major update was imminent, the PMOC review was deferred 
to PMP Version 12 once submitted. On January 3, 2019 MTA submitted PMP Version 12 
dated December 14, 2018. The PMOC completed its review in accordance with OP20 for 
a project in the construction phase and submitted a draft OP20 report to FTA for review on 
May 9, 2019. FTA review comments were received, and the report was issued final on 
June 13, 2019, requiring revision and resubmittal. 

it has 
been challenging for MTA to strictly follow the procedures and practices established in the 
(b) (5)

Purple Line PMP. The most significant deviations from the PMP continue to relate to the 
project schedule and to any costs associated with schedule recovery. According to the 
PMP, the Master Schedule is to be updated monthly; however, the most recent approved 
Master Schedule update is as of March 15, 2017.  Now that the FFGA has been executed, 
MTA and the P3 Concessionaire have produced a plan to collaborate on schedule recovery 
and to update the project schedule accordingly, and have started to work on those 
objectives. See the Project Schedule section of this report for further details.  After MTA 
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reaches agreement with PLTP on schedule recovery, the impact to project cost, if any, will 
be negotiated. 

Safety and Security Management Plan (SSMP) 

Purple Line SSMP Version 6 dated October 22, 2014 was reviewed by the PMOC in 
accordance with OP22 for a project at the FFGA execution stage in February 2016.  The 
PMOC review found that the SSMP was compliant with FTA content requirements for 
execution of the FFGA, but requested MTA to resubmit the SSMP after FFGA execution, 
addressing comments in the PMOC report with updated information from the P3 
Concessionaire. MTA completed an update of the SSMP incorporating the P3 
Concessionaire involvement, and submitted SSMP Version 7, dated June 14, 2018, on 
August 13, 2018. Since there had been significant project advancement subsequent to the 
most recent prior review of the Purple Line SSMP, the PMOC first conducted a preliminary 
or “cursory” review to assure completeness before investing the effort of a detailed review. 
The PMOC completed the cursory review of SSMP Version 7 in accordance with OP22 
and submitted comments to MTA on September 7, 2018.  MTA updated the SSMP to 
address the cursory review comments and on November 1, 2018, submitted SSMP Version 
8, dated October 24, 2018. The PMOC forwarded a copy of SSMP Version 8 to Maryland 
Department of Transportation (MDOT), the State Safety Oversight Agency (SSOA) for 
this project, who conducted a review concurrent with the PMOC’s OP22 review.  The 
PMOC met with the SSOA in December 2018 and found that the SSOA comments were 
similar to the PMOC’s findings. A draft PMOC OP22 report that also incorporates the 
SSOA review was submitted for FTA review on January 4, 2019.  FTA review comments 
were received, and the report was issued final on July 3, 2019, requiring revision and 
resubmittal. 

Quality Assurance Plan (QAP) 

In August 2017, MTA submitted for FTA/PMOC review a complete Quality Assurance 
Plan update, the MTA Purple Line Quality Assurance Plan Revision 8.0 dated May 2017, 
which supersedes the Purple Line Project Document for Quality that had been previously 
reviewed and accepted with comments.  The MTA Purple Line Quality Assurance Plan 
Revision 8.0 incorporates the Concessionaire Quality Program, the Concessionaire’s 
Design Quality Plan (CDQP) and the Concessionaire Construction Quality Plan, as well as 
an updated Document Control Plan.  The PMOC completed its review of QAP Revision 
8.0 in accordance with OP24 in October 2017, and found that the documents generally 
conformed to the OP.  Minor comments were provided which can be addressed during the 
next update, which is currently in process.  Also in process are updates to the PLTP 
Concessionaire’s Construction Quality Plan (CCQP) and the Concessionaire’s Design 
Services During Construction Plan (DSDC). MTA plans to resubmit the collection of plans 
in several months once all have completed their updates and are mutually consistent.   
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Real Estate Acquisition Management Plan (RAMP) 

Purple Line project RAMP Version 10 dated January 2, 2019 was reviewed by the PMOC 
in accordance with OP23 for a project in the construction phase.  The PMOC’s draft OP23 
report was submitted for FTA review and comment on January 31, 2019.  After receiving 
FTA comments, the final OP23 report was issued on February 22, 2019, documenting 
acceptance of Purple Line RAMP Version 10 for a project in the construction phase.   

Fleet Management Plans 

The current FTA/PMOC reviewed version of the Purple Line Rail Fleet Management Plan 
(RFMP) is RFMP Version 7.0, dated February 15, 2016, which incorporates information 
from the selected P3 Concessionaire’s proposal.  The PMOC completed review of RFMP 
Version 7.0, and documented in its OP37 RFMP review report issued on May 27, 2016 that 
Version 7.0 met the requirements of OP37 for execution of an FFGA.  The review also 
recommended that MTA submit an update to RFMP Version 7.0 to FTA and the PMOC to 
reflect the P3 Concessionaire’s own Rail Fleet Management Plan after MTA review has 
confirmed that it meets Purple Line project requirements.  The P3 contract requires PLTP 
to submit its RFMP for MTA review and approval within 90 days after the June 17, 2016 
P3 contract Financial Close, to submit the RFMP with the LRV Preliminary Design 
submittal, to submit an updated RFMP with the LRV Final Design submittal, to submit a 
further updated version no later than six months prior to the scheduled beginning of 
Revenue Service, and to update the RFMP annually once in revenue service. MTA 
received, reviewed and approved PLTP’s Purple Line Rail Fleet Management Plan 
Revision 0 dated June 22, 2016 after Financial Close, in accordance with contract 
requirements.  At the time of the LRV Preliminary Design submittal, MTA and PLTP 
reviewed the RFMP again and determined that Revision 0 dated June 22, 2016 was still 
valid. MTA submitted PLTP’s RFMP Revision 0 dated June 22, 2016 to the FTA/PMOC. 
This PLTP Revision 0 version of the RFMP had not yet had the benefit of any significant 
engineering by PLTP after contract award, and has not been reviewed by the PMOC in 
accordance with OP37.   

The current version of the Bus Fleet Management Plan (BFMP) is BFMP Version 8.1, 
which was submitted for FTA/PMOC review on February 12, 2016.  The PMOC completed 
its review of BFMP Version 8.1 and issued the final OP37 BFMP Review Report on March 
4, 2016, concluding that the BFMP met the requirements of OP37 for the execution of a 
FFGA for the Purple Line project. 

Risk and Contingency Management Plan (RCMP) 

The current version of the RCMP is Version 10, dated May 2016.  The PMOC’s OP40 
review found that Version 10 met the requirements of OP40 for an RCMP at the FFGA 
stage of a project. 

 MTA had not been able to establish routine bi-monthly Risk Management 
Committee meetings or formal updates of the Risk Register as required by the RCMP. 

(b) (5)

MTA resumed bimonthly meetings in October 2017 after the lawsuit was resolved and the 
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D. Project Cost 

Appendix 6 of this report summarizes the project’s actual expenditures and forecast at 
completion compared with the project budget as reported in MTA’s June 1, 2016 Standard 
Cost Category (SCC) Workbook, which is the basis of the Purple Line FFGA. The project 
documented expenditures of $1,035.4 million through April 15, 2019 (for PLTP costs) 
/April 30, 2019 (for MTA costs).  Refer also to the FFGA Core Accountability table in the 
Executive Summary section of this report for details on the planned and actual expenditures 
on the project. 

In the cost estimate presented in the June 1, 2016 SCC Workbook, which is the basis for 
the FFGA, contingency in Year of Expenditure (YOE) dollars is as follows: 

Allocated Contingency $59,500,464 
Unallocated Contingency (SCC 90) $90,535,748 
Total Contingency $150,036,212 

Through June 2019, there are 27 approved Change Orders and one Change Order 
Amendment executed under the P3 contract, not all of which affect the FFGA project, 
which have resulted in a $292,507 net cost increase to the estimated cost of the FFGA 
project and an associated drawdown on contingency.  Accordingly, the remaining 
contingency is currently $149,743,705. There are also multiple Change Orders pending or 
proposed under the P3 contract that have potential cost impact on the P3 project.  Working 
with the PMOC, the Purple Line project team developed a three-part change tracking 
system that documents: 

 Executed Change Orders  

 Pending Change Orders that are pending execution, and Proposed Change Orders 
that are currently either being priced by the contractor or are in various stages of 
negotiation 

 Potential Change Orders that the contractor has formally submitted to protect 
specific rights and privileges, but which have not been either fully developed by 
the contractor or accepted by MTA 

The PMOC monitors the executed, pending, proposed and potential changes reflected in 
monthly updates to these change logs and reviews any noteworthy changes with the project 
team.  

In addition to the Change Orders above, mitigation to recover the schedule (see the Project 
Schedule section of this report, below) may potentially result in added costs to the project, 
which will need to be negotiated with PLTP. 

Project Funding 

The funding for the Purple Line project, as reflected in Attachment 3 for the FFGA, is as 
follows:  
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not been preparing DCCCs until January 2018, when they resumed preparing them, since MTA 
stated it would reject any Final Design Packages submitted without an associated DCCC. 
MTA (assisted by the PMC) reviews the DCCCs as part of the Final Design Package according 
to the established submittal review process.  Per PLTP, the DCCCs are being verified prior to 
the issuance of Released for Construction (RFC) packages.  MTA reviewed and returned 
comments on PLTP’s Revision 1 of the Certified Elements List (CEL), which was submitted 
by PLTP on January 9, 2019. PLTP continues to address MTA comments on the Certified 
Items List (CIL) Revision B, which is to be revised and resubmitted.  MTA expressed that the 
remaining comments are not of a nature that would affect DCCCs that have already been issued 
with RFC packages. 

PLTP also completed its initial Threat and Vulnerability Assessment (TVA) process and 
submitted the draft TVA report for MTA review and comment.  MTA’s review resulted in a 
significant number of comments, which were returned to PLTP to be addressed.  TVA Revision 
D was subsequently submitted by PLTP, reviewed by MTA and returned with 3 comments to 
be revised and resubmitted.  MTA has accepted and verified the comment responses. 

The MTA Purple Line Safety and Security personnel review and comment on the PLTC design 
submittals, including those of the vehicle supplier. 

MTA continues to conduct Fire/Life Safety meetings with each Montgomery and Prince 
George’s Counties on bi-monthly basis.  The meetings provide a basis for the County 
emergency responders to understand the features of the Purple Line systems, and to resolve 
any concerns. The Prince George’s County Fire/life Safety meeting scheduled for June 2019 
was canceled due to lack of agenda items. The Montgomery County Fire/Life Safety meeting 
is scheduled for July 18, 2019. 

As required by the P3 contract, the P3 concessionaire, PLTP, is responsible for directly 
implementing many of the safety and security requirements for the project, including 
construction safety and the collection and maintenance of the Occupational Safety and Health 
Administration (OSHA) safety statistics for the project.  PLTC statistics are: 

 Recordable Rate (Construction – heavy civil):  
-Actual: update not available (was 0.31 through April 2019) 
-PLTP goal: 0.45 
-National Ave. 2.8 

 Lost Time Rate: 
-Actual: update not available (was 0.00 through April 2019, 

but PLTC reported one lost time incident since then) 

-PLTP goal: 0.00 

See Section B of this report for the status of the safety and security related subplans of the 
PMP. Appendix 1 of this report includes extensive additional safety and security-related 
information for the Purple Line project on a quarterly basis. 
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H. Americans with Disabilities Act (ADA) 

The PMOC confirmed that the Design Criteria Manual applicable to the Purple Line project 
addresses ADA requirements, including references to the requirements in the Maryland 
Accessibility Code (MAC), the ADA Accessibility Guidelines for Buildings and Facilities 
(ADAAG), and the ADA Standards for Transportation Facilities. 

Accessibility and compliance with ADA are required as part of the functional requirements for 
stations and guideway and as part of the codes and standards for light rail vehicles within the 
P3 contract (Book 2 Part 2) for the Purple Line project.  The design packages prepared in 
accordance with the P3 contract by PLTC are reviewed by MTA and its consultants.  In project 
reviews conducted by the PMOC, MTA has confirmed that it includes ADA compliance in its 
QA Oversight reviews of PLTC’s design packages.  ADA compliance is included in the PMOC 
periodic project reviews, during which timely project ADA-related items are discussed.  In 
June 2019 through mid-July 2019, no ADA issues were identified with construction or with the 
vehicles.   

I. Buy America 

The PMOC has discussed Buy America requirements with the Purple Line project team during 
the PMOC project review meetings, and has confirmed that MTA understands that Buy 
America compliance applies not only to the rail vehicles but is also required for procurement 
of all manufactured products, including all iron and steel.  MTA is also aware that domestic 
manufacture of all federally-funded procurements is required and should be certifiable. 
Compliance with Buy America is contained in MTA standard clauses for its procurements, and 
the P3 contract contains explicit Buy America language in its Appendix 16.   

As designs are reaching finalization, PLTC is starting to encounter more occurrences wherein 
Buy-America compliant supply of as-designed commodities may not be available. However, 
since PLTC is responsible for the design and has committed to compliance with Buy America 
provisions, MTA is holding PLTC responsible for complying with the regulations and the P3 
contract in this respect. The Purple Line project team started spot checking materials being 
used in utility relocations, since Buy America compliance of utility-supplied materials has 
historically been more troublesome and since utility relocation constitutes a significant 
percentage of the current construction activity. MTA recently received some resistance from 
Verizon who didn’t want to segregate fasteners (bolts, nuts, washers) to assure that only Buy 
America compliant products were used, but MTA responded that they need to comply. 
Verizon is currently assembling documentation to demonstrate compliance of the subject 
hardware with Buy America requirements for MTA review.  MTA also continues to interface 
with Washington Gas to assure that its relocated gas regulator station complies with Buy 
America requirements. 

PLTC passed the Buy America requirements on to the vehicle supplier, Construcciones y 
Auxiliar de Ferrocarriles (CAF).  The Buy America Pre-Award audit was conducted by 
Virginkar and Associates, who concluded that there is reasonable certainty that CAF will 
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ACTION ITEMS 

Action Items are identified at MTA/FTA Quarterly Progress Meetings, at MTA/PMOC Monthly 
Progress Meetings and at MTA/FTA Biweekly New Starts Progress Conference Calls.  Separate 
lists for each are included.  Items identified as closed are removed from the subsequent monthly 
report. There is currently one open Action Item applicable to the Purple Line project, related to 
providing FTA documentation regarding the exchange of MTA property with federal interest at 
New Carrollton in return for easements from WMATA, as discussed in the Real Estate Activities 
subsection of this report. 
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APPENDICES 

The following Appendices or placeholders are provided with this report: 

Appendix 1 Safety and Security Checklist 
Per OP25, this item is issued quarterly.   
Refer to the June 2019 Monitoring Report for the most recent quarterly 
issuance. 

Appendix 2 Top Project Risks 
Per OP25, this item is issued quarterly.   
Refer to the June 2019 Monitoring Report for the most recent quarterly 
issuance. 

Appendix 3 Roadmap to Revenue Operations 
Per OP25, this item is issued quarterly “as a separate attachment”.   
Refer to the June 2019 Monitoring Report for the most recent quarterly 
issuance. 

Appendix 4 Project Map 

Appendix 5 Acronyms  

Appendix 6 Cost vs. Budget 

Appendix 7 FTA SCC Workbook – BUILD Main Worksheet  

Appendix 8 Project Schedule 

Appendix 9 Vehicle Status Report 
Per OP25, this item is issued quarterly.   
Refer to the June 2019 Monitoring Report for the most recent quarterly 
issuance. 

Appendix 10 Construction Photographs 
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Appendix 1 

Appendix 1 Safety and Security Checklist 

Per OP25, this item is issued quarterly.  Refer to the June 2019 Monitoring Report 
for the most recent quarterly issuance.   
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Appendix 2 

Appendix 2 Top Project Risks 

Per OP25, this item is issued quarterly.  Refer to the June 2019 Monitoring Report 
for the most recent quarterly issuance.   
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Appendix 3 

Appendix 3 Roadmap to Revenue Operations 

In accordance with OP25, the Roadmap to Revenue Operations, prepared from the Project 
Sponsor’s Master Schedule, is issued quarterly as a separate electronic file.  Since the Project 
Sponsor’s Master Schedule is undergoing a major revision for schedule recovery, the dates 
currently shown on this issue of the roadmap are likely to change.   

Per OP25, this item is issued quarterly.  Refer to the June 2019 Monitoring Report 
for the most recent quarterly issuance.   

. 
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Appendix 4 

Appendix 4 Project Map 
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Appendix 5 

Appendix 5 List of Acronyms 

ADA - Americans with Disabilities Act 
ADAAG - ADA Accessibility Guidelines for Buildings and Facilities 
ATC - Alternate Technical Concepts 
B-W - Baltimore-Washington 
BFMP - Bus Fleet Management Plan 
BPW - Board of Public Works 
CAF - Construcciones y Auxiliar de Ferrocarriles 
CCQP - Concessionaire’s Construction Quality Plan 
CDQP - Concessionaire’s Design Quality Plan 
CEL - Certified Elements List 
CIL - Certified Items List 
D-B - Design-Build 
DBFOM - Design/Build/Finance/Operate/Maintain 
DCCC - Design Criteria Conformance Checklist 
DNR - Maryland Department of Natural Resources 
DSDC - Design Services During Construction 
EMI - Electro-Magnetic Interference 
FCP - Forest Conservation Plan 
FFGA - Full Funding Grant Agreement 
FTA - Federal Transit Administration 
GEC - General Engineering Consultant 
JPA - Joint Permit Application 
LNTP - Limited Notice to Proceed 
LOD - Limits Of Disturbance 
LPA - Locally Preferred Alternative 
LRT - Light Rail Transit 
LRV - Light Rail Vehicle 
MAC - Maryland Accessibility Code 
MARC - Maryland Area Regional Commuter 
MDE - Maryland Department of the Environment 
MDOT Maryland Department of Transportation 
MMR - Mitigation Monitoring Report 
MOA - Memorandum of Agreement 
MOT - Maintenance of Traffic 
MSE - Mechanically Stabilized Earth 
MTA - Maryland Transit Administration 
NEPA - National Environmental Policy Act 
NFPA - National Fire Protection Association 
NPS - National Parks Service 
NTP - Notice to Proceed 
OCS - Overhead Contact System 
OMF - Operation and Maintenance Facility 
OP - Oversight Procedures 
OSHA - Occupational Health and Safety Administration 
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Appendix 5 

P3 - Public Private Partnership 
PD - Project Development 
PEPCO - Potomac Electric Power Corporation 
PHA - Preliminary Hazards Analysis 
PLTC - Purple Line Transit Constructors 
PLTP - Purple Line Transit Partners 
PMC - Project Management Consultant 
PMOC - Project Management Oversight Contractor 
PMP - Project Management Plan 
QA/QC - Quality Assurance/Quality Control 
QAP - Quality Assurance Plan 
RAMP - Real Estate Acquisition and Management Plan 
RCMP - Risk and Contingency Management Plan 
RFMP - Rail Fleet Management Plan 
RFC - Released for Construction 
RFP - Request for Proposal 
ROD - Record of Decision 
ROE - Right of Entry 
ROW - Right-of-Way 
RSD - Revenue Service Date 
SCC - Standard Cost Category 
SEIS - Supplemental Environmental Impact Statement 
SHA - State Highway Administration 
SOE - Support of Excavation 
SSCC - Safety and Security Certification Committee 
SSCP - Safety and Security Certification Plan 
SSMP - Safety and Security Management Plan 
SSOA - State Safety Oversight Agency 
SSTC - Silver Spring Transit Center 
SWM - Stormwater Management 
SSWG - Safety and Security Working Group 
TDD - Transit Development and Delivery 
TIFIA - Transportation Infrastructure Finance and Innovation Act 
TVA - Threat and Vulnerability Assessment 
UMD - University of Maryland 
USACE - United States Army Corps of Engineers 
WMATA - Washington Metropolitan Area Transit Authority 
WSSC - Washington Suburban Sanitary Commission 
YOE - Year of Expenditure 
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Appendix 7 

Appendix 7 FTA SCC Workbook – BUILD Main, June 1, 2016 Update 
M A I N  W O R K S H E E T - B U I L D  A L T E R N A T I V E 0 

Maryland Transit Administration 5/24/16 

Maryland National Capital Purple Line 2016 

FFGA Applica ion 2022 

Quantity Base Year 
Dollars w/o 

Contingency 
(X000) 

Base Year 
Dollars 

Allocated 
Contingency 

(X000) 

Base Year 
Dollars 
TOTAL 
(X000) 

Base Year 
Dollars Unit 

Cost 
(X000) 

Base Year 
Dollars 

Percentage 
of 

Construction 
Cost 

Base Year 
Dollars 

Percentage 
of 

Total 
Project Cost 

YOE Dollars 
Total 

(X000) 

10 GUIDEWAY & TRACK ELEMENTS (route miles) 16.20 259,766 0.00 259,766 $16,035 22% 12% 280,621 
10 01 Guideway  At-grade exclusive right-of-way 3 26 2 978 2 978 $913 3 244 

10 02 Guideway  At-grade semi-exclusive (allows cross-traffic) 9 67 12 497 12 497 $1 292 13 205 

10 03 Guideway  At-grade in mixed traffic 1 20 12 862 12 862 $10 718 13 961 

10 04 Guideway  Aerial structure 0 46 67 018 67 018 $145 692 73 222 

10 05 Guideway  Built-up fill 0 00 0 0 0 

10 06 Guideway Underground cut & cover 0 00 0 0 $0 0 

10 07 Guideway  Underground tunnel 0 36 58 344 58 344 $162 068 62 735 

10 08 Guideway Retained cut or fill 1 25 20 805 20 805 $16 644 22 693 

10 09 Track  Direct fixation 6 948 6 948 7 570 

10 10 Track Embedded 29 159 29 159 30 811 

10 11 Track Ballasted 30 012 30 012 32 575 

10 12 Track Special (switches turnouts) 19 141 19 141 20 606 

10 13 Track Vibration and noise dampening 0 0 0 

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 21 103,521 0 103,521 $4,930 9% 5% 114,857 
20 01 At-grade station stop  shelter mall  terminal  platform 16 23 884 23 884 $1 493 26 295 

20 02 Aerial station  stop shelter  mall  terminal platform 3 45 703 45 703 $15 234 51 031 

20 03 Underground station stop  shelter  mall terminal  platform 2 30 698 30 698 $15 349 33 933 

20 04 Other stations  landings  terminals Intermodal  ferry trolley  etc 0 0 0 0 

20 05 Joint development 0 0 0 

20 06 Automobile parking multi-story structure 0 0 0 

20 07 Elevators  escalators 3 236 3 236 3 599 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 16.20 87,590 0 87,590 $5,407 7% 4% 94,156 
30 01 Administration Building  Office  sales  storage  revenue counting 29 571 29 571 31 894 

30 02 Light Maintenance Facility 951 951 1 062 

30 03 Heavy Maintenance Facility 44 357 44 357 47 842 

30 04 Storage or Maintenance of Way Building 0 0 0 

30 05 Yard and Yard Track 12 710 12 710 13 358 

40 SITEWORK & SPECIAL CONDITIONS 16.20 481,579 2,405 483,984 $29,876 41% 22% 521,969 
40 01 Demolition  Clearing Earthwork 45 651 45 651 48 789 

40 02 Site Utilities  Utility Relocation 143 356 1 596 144 952 154 044 

40 03 Haz  mat'l  contam'd soil removal/mitigation  ground water treatments 17 099 17 099 18 439 
40 04 Environmental mitigation  e g  wetlands historic/archeologic parks 24 936 808 25 744 27 716 
40 05 Site structures including retaining walls sound walls 64 172 64 172 70 248 
40 06 Pedestrian / bike access and accommodation  landscaping 22 662 22 662 24 399 
40 07 Automobile  bus  van accessways including roads  parking lots 135 633 135 633 148 189 
40 08 Temporary Facilities and other indirect costs during construction 28 072 28 072 30 145 

50 SYSTEMS 16.20 225,424 10,376 235,800 $14,556 20% 11% 263,887 
50 01 Train control and signals 53 515 53 515 60 164 

50 02 Traffic signals and crossing protection 32 772 32 772 36 580 

50 03 Traction power supply substations 29 992 29 992 32 849 

50 04 Traction power distribution  catenary and third rail 42 788 42 788 47 710 

50 05 Communications 33 620 33 620 37 775 

50 06 Fare collection system and equipment 2 918 10 376 13 294 15 568 

50 07 Central Control 29 819 29 819 33 240 

16.20 1,157,880 12,781 1,170,661 $72,263 100% 52% 1,275,490 

60 ROW, LAND, EXISTING IMPROVEMENTS 16.20 186,092 37,187 223,279 $13,783 10% 229,600 
60 01 Purchase or lease of real estate 166 132 32 483 198 615 203 143 
60 02 Relocation of existing households and businesses 19 959 4 704 24 664 26 457 

70 VEHICLES (number) 25 192,691 0 192,691 $7,708 9% 212,941 
70 01 Light Rail 25 186 771 186 771 $7 471 206 351 

70 02 Heavy Rail 0 0 0 

70 03 Commuter Rail 0 0 0 

70 04 Bus 0 0 0 

70 05 Other 0 5 920 5 920 6 590 

70 06 Non-revenue vehicles 0 0 0 

70 07 Spare parts 0 0 0 

80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 16.20 535,369 6,032 541,401 $33,420 46% 24% 571,658 
80 01 Project Development 87 150 87 150 87 150 

80 02 Engineering 136 688 136 688 139 766 

80 03 Project Management for Design and Construction 131 594 5 872 137 466 148 555 

80 04 Construction Administration & Management 76 410 76 410 83 269 

80 05 Professional Liability and other Non-Construction Insurance 32 697 32 697 34 535 

80 06 Legal  Permits  Review Fees by other agencies cities  etc 5 530 88 5 618 5 805 

80 07 Surveys Testing  Investigation  Inspection 14 214 73 14 287 15 164 

80 08 Start up 51 086 51 086 57 413 

Subtotal (10 - 80) 16.20 2,072,032 56,000 2,128,032 $131,360 95% 2,289,689 
90 UNALLOCATED CONTINGENCY 81,652 4% 90,536 
Subtotal (10 - 90) 16.20 2,209,684 $136,400 99% 2,380,224 
100 FINANCE CHARGES 24,128 1% 26,806 
Total Project Cost (10 - 100) 16.20 2,233,812 $137,890 100% 2,407,030 
Allocated Contingency as % of Base Yr Dollars w/o Contingency 2.70% 

Unallocated Contingency as % of Base Yr Dollars w/o Contingency 3.94% 

Total Contingency as % of Base Yr Dollars w/o Contingency 6.64% 

Unallocated Contingency as % of Subtotal (10 - 80) 3.84% 

YOE Construction Cost per Mile (X000) $78 734 
YOE Total Project Cost per Mile Not Including Vehicles (X000) $135 438 
YOE Total Project Cost per Mile (X000) $148 582 

Construction Subtotal (10 - 50) 

Today's Date 

Yr of Base Year $ 

Yr of Revenue Ops 
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Appendix 8 

Appendix 8 Project Schedule 

The following is the Purple Line project Critical Path (Longest Path) Schedule, based on MTA’s preliminary updated Integrated 
Master Project Schedule progressed through April 15, 2019, but for which final agreement with the P3 Concessionaire has not yet 
been reached.  As noted in the body of the report, the schedule as reflected here is subject to change as the fully mitigated schedule is 
developed and agreed to by PLTP and MTA. 
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Appendix 8 
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Appendix 9 

Appendix 9 Vehicle Status Report 

Per OP25, this item is issued quarterly.  Refer to the June 2019 Monitoring Report 
for the most recent quarterly issuance.   
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Appendix 10 

Appendix 10 Construction Photographs 

(photo: MTA) 
Photo 1:  Demolition of the existing condemned Talbot Avenue Bridge over active CSX tracks. 

(photo: MTA) 
Photo 2: Sheet pile coffer dam in Northeast Branch Anacostia River for construction of the LRT bridge 

center pier. 
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